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1 1.  UPDATE ON THE POLITICAL, ECONOMIC AND SOCIAL SITUATION 
1.1  Update on the Political Situation 
During 2007,  there was general  stability in  the political situation, despite a  change in the 
administration. After delays related to the passage of  Hurricane Dean in August 2007, general 
elections were held on 3 September 2007. The Bruce Golding led Jamaica Labour Party (JLP) 
emerged victorious over the People's National Party (PNP), which had remained in office for 
the previous 18  years. The JLP also emerged victorious in the local govermnent elections in 
December 2007,  securing 9  seats  to  the PNP's 4.  The elections  were monitored by local, 
regional and international NGOs including Citizens for a Free and Fair Election (CAFFE), 
CARICOM and the Carter Centre. 
The change in govermnent resulted in a change in central govermnent portfolios. Annex A4 
outlines  the  Ministers  and  their ministries.  Notably,  in  his  role  as  Minister of Planning, 
Development and Defence, the Prime Minister has assumed the role of National Authorising 
Officer. 
Significant legislation submitted for Cabinet approval with direct impact on human rights and 
fundamental freedoms, as well as good governance included: 
The Charter of Rights and Freedoms, which seeks to  replace the existing Chapter 3 of 
The Constitution with a new chapter that will provide more comprehensive protection for 
the fundamental rights and freedoms for persons in Jamaica; 
The Establishment of the Caribbean Court of Justice, which will establish that court as 
the final Court of Appeal for Jamaica as a CARICOM member country, in line with the 
move towards the Caribbean Single Market and Economy (CSME). 
The Policy for the Elimination of  the Worst Forms of  Child Labour, which will guide the 
relevant authorities  on the prevention of child labour and the withdrawal of children 
from child labour. 
The National HIV/AIDS Workplace Policy, which seeks to protect the rights of people 
infected with or affected by HIV/AIDS as well as promote healthy lifestyles and mitigate 
the socio-economic impact of  the epidemic. 
The International Cooperation on Drugs and Terrorism Policy. 
The National Security Policy. 
The Consultation Code of  Practice for the Public Sector. 
Significant  international  commitments  taken  on by the  Govermnent of Jamaica  included 
ratification  of the  revised  Cotonou  Agreement  and  conclusion  of the  negotiation  of the 
CARIFORUM/EU Economic Partnership Agreement. 
Developments in Governance Policies 
The  2008-13  Country  Strategy  Paper  (CSP)  and  National  Indicative  Programme  (NIP), 
approved in 2007 by the EC includes an allocation for a governance incentive tranche. The 
allocation has been made based on a matrix of  various governance policies. 
Progress has been made on the policies contained in the matrix including: 
•  The National Framework of Action for the Child is under review by the Office of 
Child Advocate,  Child Development Agency, the Planning Institute of Jamaica and 
UNICEF, and should be completed by end-2008 
2 •  The National Plan of  Action for an Integrated Response to Children and Violence has 
been completed and a cost benefit analysis is being conducted. 
•  The Squatter Management Policy interim guideline was submitted to Cabinet in 2007 
and a unit has been established in the Ministry of Agriculture. Terms of References 
have been drafted for the recruitment of consultants for the preparation of the policy. 
Phase I, which involves research to  inform the policy, has been completed and Phase 
II, is now in progress. 
1.2  Update on the Economic Situation 
The government's Medium-Term Socio-Economic Policy Framework (MTF) 2004-2007 
expired in December 2007. Jamaica's continued commitment to a policy of  economic stability 
and  growth  as  well  socio-economic  advancement  will  be  reflected  in  the  National 
Development  Plan:  Vision  2030  (NDP),  the  first  draft  of which  will  be  presented  to 
Parliament  in  2008.  Extensive  consultations  were  carried  out  in  2007  as  part  of the 
preparatory  process  of developing  the  NDP,  accompanied  by  an  official  launch  of the 
Strategic Framework for the Plan by the Prime Minister in October. The new MTF will be 
produced based on the NDP along with an associated Medium-Term Expenditure Framework 
(MTEF). 
With respect to  the macro-economy, GDP is estimated to  have grown by 1.1% in calendar 
year 2007. This represented a 0 .6% point difference in the target of 2.5% for the year. The 
main  contributors  to  growth  were  the  Construction  &  Installation  (4.3%),  Finance  and 
Insurance  Services  (4.5%),  Distributive  Trade  (2.5%)  and  the  Real  Estate  &  Business 
Services (2. 7%) sectors. 
Growth  during  the  year  was  affected  by  the  passage  of Hurricane  Dean,  a  category  5 
hurricane, in August. The island also suffered from unusually heavy rainfall in October and 
November, when the rainfall exceeded the 30 year average by more than 50%. Both events 
negatively  affected  the  Agriculture,  Forestry  &  Fishing,  Manufacturing,  Mining  and 
Electricity &  Water sectors. Alumina export was particularly affected due to damages to the 
Rocky Point port by Hurricane Dean. 
The government continued its strategy of  sound fiscal management, despite a failure to meet 
the  target  of a  budget  deficit  of 4.5%  for  FY  2006/2007.  The  new  administration  has 
committed itself to increased measures towards greater improved fiscal management through 
improved fiscal responsibility and continued implementation of  tax reforms. 
Inflation averaged  16.8%  for  2007  above the  target of single  digit  inflation.  Phenomenal 
increases in the price of oil contributed significantly to the increased inflation rate. Oil  prices 
reached  a  record  US$99.25  in  end-2007.  Record  increases  in  commodity  prices 
internationally also contributed to the high inflation rate. The debt to  GDP ratio was  127.0% 
as  against  a target of 118.5%,  while the  fiscal  deficit was  5.3%,  in  Financial  Year (FY) 
2006/2007 moderately above the target of 4.5%.  The Net International  Reserves at end of 
December 2007 stood at US$ 1877.7 million. 
Overseas  Development  Assistance  (ODA)  in  the  form  of loans,  grants  and  technical 
assistance continued to support Jamaica's development agenda. Total new ODA for the year 
was  estimated  at  US$  157.39  million  with  the  EU  being  the  largest  provider  of grant 
resources.  Remittances  from  Jamaicans  working  in the United  States,  Canada and  United 
3 Kingdom  continued  to  be  a  maJor  source  of foreign  exchange  earmngs,  second  only  to 
earnings from tourism. 
The  CARIFORUM
1  and  the  European  Union  (EU)  completed  negotiations  on  the 
establishment of an Economic Partnership Agreement (EPA) in December 2007.  The EPA 
will result in the liberalisation of 92.0% of  total trade between the two regions over a period 
of 25  years. At the end of the implementation period, CARIFORUM is  expected to achieve 
liberalisation of 86.7% of total  tariff lines  involving trade with  the EU.  The agreement is 
World  Trade  Organization  (WTO)  compatible  and  will  therefore  nullify  all  existing 
challenges to  the current trading regimes for sugar and banana exports from CARIFORUM 
member  countries.  The  WTO  was  successful  in  restarting negotiations  to  fulfil  the Doha 
Development Agenda and hosted several Technical Negotiating Committee (TNC) meetings 
on trade in services and goods. 
1.3 Update on the Poverty and Social Situation 
In  the  area of the  social  sector,  the Govermnent of Jamaica (  GOJ)  continued to  focus  on 
improving the effectiveness  of social  services  and  welfare  programmes through  enhanced 
management, coordination and delivery of services.  With respect to  improving educational 
outcomes, the policy objectives included promoting early childhood development, ensuring 
full access to upper secondary school education and decentralised school management at the 
same time making efforts to improve the teaching and learning process. 
The Early Childhood Commission (ECC) made significant progress with respect to  ensuring 
standards for early childhood development (ECD).  The Commission will commence in early 
2008  with registering  early childhood  institutions,  which  must be in  compliance with the 
standards and regulations of  the Early Childhood Act. 
Implementation of recommendations of the Education Transformation Report also continued 
during  2007.  The  formation  of the  National  School  Board  Association  (NSBA)  was  a 
significant  development  in  the  transformation  agenda.  The  body will  work  to  strengthen 
school  boards  to  improve  the  governance  and  management  structures,  with  the  aim  of 
equipping them to  assume greater responsibilities at the local level.  It is  expected that the 
dismantling of  the shift system; reduction of class and school sizes; and the rationalisation of 
the school  system into  only primary and secondary institutions will  continue during 2008 
under education transformation. 
An important development in the education sector during 2007 was the abolition of the cost-
sharing policy which required parents of secondary school students (who  could afford it) to 
pay a subsidised cost.  At the start of the 2007 academic year, parents were not required to 
pay any tuition fees. 
Vulnerable  children:  The  Child  Development Agency,  the  arm  of Govermnent  that  has 
responsibility for providing a stable and nurturing living environment for children in need of 
care, advanced the family support approach aimed at preventing children from  entering the 
traditional  residential  child  care  system,  by maintaining  them  in  families  or in  a  family-
oriented environment. 
1 Caribbean Forum of ACP States which includes Antigua and Barbuda, Bahamas, Barbados, Belize, Dominica, 
Dominican  Republic,  Grenada,  Guyana,  Haiti,  Jamaica,  St.  Kitts  and  Nevis,  St.  Lucia,  St.  Vincent  and 
Grenadines, Suriname, and Trinidad and Tobago. 
4 In health, focus was placed on promotion of  a healthy lifestyle and personal responsibility for 
one's health.  Emphasis continued to be placed on prevention and management of chronic 
illnesses  and  avoidance of unintentional injuries  such as  motor vehicle  accidents.  Chronic 
non-communicable  diseases  such  as  hypertension,  cardio-vascular  (heart)  conditions, 
diabetes,  obesity,  some  cancers  and  lifestyle  practices  such  as  tobacco  consumption, 
substance abuse, and violence have now become the major causes of death and disability in 
Jamaica.  The management of these  conditions represents  a burden on  the health services. 
During 2007, a new national Strategic Plan on HIV/AIDS 2007-2012 was drafted, as part of 
the  emphasis  on  HIV  I  AIDS  prevention  and  care,  using  a  multi -sectoral  approach. 
Development of  the Plan was spear-headed by the Ministry of  Health. 
One of  the major developments for the health sector during 2007 was the introduction of  a 'No 
User Fee' policy for children under 18 years old at public hospitals and clinics. Government is 
moving towards  the  abolition of fees  for  all  patients,  which  will  result in a J$3.5  billion 
shortfall in hospitals' revenue. 
The National Poverty Eradication Programme (NPEP) continued to  focus  on promoting 
economic and social development; reducing the number of  persons below the poverty line and 
on implementing a number of related programmes seeking to eradicate absolute poverty. The 
target  groups  were  deprived  communities,  unemployed  youth,  low  income  families  with 
children  and  other vulnerable  groups.  The  objectives  of the  programme  continued  to  be 
pursued through ongoing programmes, including,  primarily, the Jamaica Social Investment 
Fund (JSIF), the Rural Electrification Programme (REP), the Micro-Enterprise Development 
Agency (MIDAS),  the  Self Start Fund (SSF),  the Inner City Renewal  Programme and the 
Possibility Programme. The Poverty Reduction Programme II funded by the EC commenced 
in 2007. The PRP II  will assist with the alleviation of poverty through sustainable growth, 
with emphasis on the promotion of  community safety in volatile and vulnerable communities. 
The incidence of  poverty was 14.3%
2 in 2006 compared with 14.8% in 2005.  There has been 
a steady decline from 2002.  The majority of  persons classified as poor reside in rural areas. 
Social Security &  Welfare: The Social Safety Net (SSN) Reform, initiated in 2000, has been 
a dynamic process based initially on a comprehensive review, with ongoing efforts to address 
the identified gaps and challenges.  Current concerns of  Government include: children; youth-
at-risk; the homeless/street people; persons with disabilities, the elderly and poor persons with 
HIV  I  AIDS.  These  groups  are  being carefully  examined  to  ensure  that there  are  adequate 
provisions to reduce vulnerabilities and risks. The focus of the reform has shifted in terms of 
the households being assisted under PATH,  to  further ensure sustainable outcomes through 
school retention and  educational achievement for  students and economic empowerment for 
working-age members. 
The process has recognised that gaps  remain in the provision of social protection,  ranging 
from  welfare  and  alleviation  issues,  to  coverage  by  social  insurance  and  pensions. 
Addressing these gaps  requires in most instances,  further social  investigation to  determine 
needs,  numbers,  and  appropriate  responses.  Major  concerns  include  the  need  to  improve 
secondary school  retention and  attainment levels  address  economic empowerment of poor 
households; and broaden the scope of  social insurance and pensions. 
2  Jamaica  Survey of Living  Conditions  (SLC)2006  by the  Planning  Institute  of Jamaica  and  tbe  Statistical 
Institute of  Jamaica 
5 Housing:  Cabinet also  approved further amendments to  the National Housing Trust (NHT) 
Housing Benefits Policy, which resulted in a reduction in interest rates on interim financed 
loans from a range of8%-12% to 7%-12%. 
The country continued to  grapple with maintenance of National Security.  The number of 
murders totalled  1574 in 2007,  representing an increase of 17% over 2006.  The National 
Security  Strategy was  upgraded  to  a  Policy in 2007  and  the  National  Security  Strategy 
Implementation Unit was established in the Cabinet Office. By the end of 2007, there were 
changes to  the position of Chief Executive Officer of both the Jamaica Constabulary Force 
(JCF) and the Jamaica Defence Force (JDF) with the former Chief of Staff of the JDF named 
the new Commissioner of  Police and the new ChiefofStaffofthe JDF assuming office. 
To further confront the problem of  crime and violence, the government continued to pursue a 
number of  initiatives including extensive modernisation of  its law enforcement infrastructure, 
better  equipment,  intensification  of the  programme  of community  policing  to  increase 
cooperation  between  the  security  forces  and  civilians,  especially  in  crime  plagued 
communities and increased surveillance at ports of entry and along the coastline to detect and 
stop the inflow of  guns and ammunition.  A more professional approach to training and higher 
levels of performance and accountability are  being instituted especially at the managerial 
levels. To complement these efforts, the government has undertaken to implement more social 
intervention programmes within communities so as to help reduce the incidence of  crime. 
Important progress has been made in some areas, notably the Proceeds of Crime Bill which 
was passed in January 2007.  Proceeds are already being seized under the new law, depriving 
major criminals of their assets  and undermining the  operation of serious organised  crime 
groups.  In October 2007, Operation Kingfish celebrated three years since its inception.  Since 
its  existence  in 2004,  Operation Kingfish has  received  nearly 2,000  actionable  calls  and 
mounted over 2,000 operations.  The result has been the recovery of  nearly 300 firearms, over 
21  thousand rounds of assorted ammunition, made some 567 arrests and seized thousands of 
pounds of drugs including cocaine, ganja and hash oil.  In addition, over I 00 wanted persons 
have been apprehended,  five  illegal  airstrips  disabled  and  over  80  illegal  aliens  detained. 
Over 600 operations were mounted in 2007 resulting in the  seizure of firearms,  drugs  and 
ammunition. 
Significant progress  was  achieved  in  2007  under  the  Jamaican  Justice  System Reform 
Project. A  comprehensive review of the structure of the justice system including extensive 
stakeholder consultations produced a  final  report with wide-ranging recommendations  and 
strategies. This product has been transformed into a modernisation plan for the Ministry of 
Justice,  which  began  implementation  through  a  dedicated  unit  within  that  ministry. 
Recommendations taken on board include strategies for the reduction of case backlogs and 
expansion  of mediation  and  restorative  justice  programmes.  Through  a  UNDP  funded 
consultancy, a National Restorative Justice Policy Green Paper was prepared with the process 
of  public consultation expected to commence in early 2008. 
During 2007, the National Plan of  Action for Child Justice underwent extensive consultations. 
Enabling  legislation  for  its  implementation  is  to  be enacted  in  2008.  The  Cabinet  gave 
approval for legislation to be drafted for the creation of the Office of Special Prosecutor, to 
investigate  high-level  acts  of corruption  in  the  public  and  private  sector.  The  Special 
Prosecutor's office will subsume the current Corruption Prevention Commission. 
6 Capacity Building for the Ministries of  National Security and Justice was provided under the 
9th  European  Development  Fund  (EDF)  of the  EC's  SERP  III  Programme  at  a  cost  of 
approximately J$13 million. 
Millennium Development Goals 
According to  the Millennium Development Goals Status Report, the World Bank classifies 
Jamaica as  a "country in green", reflecting good progress to  attain the targets set within the 
specified time period (2015). The progress towards meeting the goals for under five mortality 
rate and improvement in maternal health are lagging behind. 
Performance is  on track  to  meet the target of "Proportion of the  population with income 
below one US dollar a day", which is at 14.3% as of2006. 
The  MDGs  require  a  reduction  in child  mortality to  9/1000  births  by 2015.  Jamaica  is 
"lagging" with respect to this goal.  Under five years, mortality was 28.5/1000 births in  1993 
and  21.4/1000  in  2003.  Perinatal  mortality  (estimated  at  24/1000)  and  Infant  Mortality 
(estimated  at  19/1000)  are  the  main  contributors  to  the  under  5  mortality.  Some  of the 
achievements to  date with respect of this MDG goal include improvement in infrastructure, 
policy and standards, as well as improvement in treatment and care. 
Overall,  the  general  state  of progress  towards  the  goal  for  the  "Ratio  of girls  to  boys in 
primary and secondary and schools" can be said to be achieved however it is "lagging" for the 
tertiary level.  There are  no  significant differences in the proportion of boys to  girls at the 
primary and secondary levels; however, there is  a wide disparity at the tertiary levels where 
there are twice as  many girls  than boys.  Gender distribution at the tertiary level  remained 
virtually the same over the past five years with females dominating enrolment. 
For the goal of  HIV prevalence among the 15-24 year old pregnant women, there has been an 
expansion  of facilities  geared  towards  the  prevention  of mother  to  child  transmission 
(pMTCT) of  the virus and overall development in infrastructure, policy and standards as well 
as treatment and cure. 
7 2.  Overview of past and ongoing co-operation 
2.1  FOCAL SECTORS 
FOCAL SECTOR 1: PRIVATE SECTOR DEVELOPMENT 
a)  Results:  The Financing Agreement No.  911 0/JM for  Private  Sector Development 
Programme (PSDP) was signed and entered into force on 12 March 2004. The objective is to 
strengthen the private  sector through  enhancing  the  competitiveness  of micro,  small  and 
medium  size  Jamaican  enterprises  (MSMEs),  through  strengthening  of their  support  and 
representative  organisations.  Special  efforts  are  being made  to  improve  local  enterprises 
access to capital for investment purposes. An amount of € 20 million has been allocated to 
this area. 
The PSDP started slowly due to procedural  and management difficulties and so the results 
achieved so far are below expected (5  out of 12 activities still at an early stage in late 2007). 
The mid-term evaluation,  carried out in October 2006,  concluded that the programme had 
been operating from the start with limited strategic focus and planning and, as a consequence, 
much more needed to be done before any of  the overall objectives of  the programme could be 
realised. 
Therefore the Delegation proposed in August 2007 to de-commit € 6 million to finance post-
Hurricane Dean Budget reconstruction.  The Government of Jamaica submitted a request in 
November 2007 for the de-commitment of € 2.5 million from the PSDP to be recommitted as 
budgetary  support  for  Hurricane  Dean  Rehabilitation.  (No  Financing  Agreement  was 
completed before the end of  2007 for the Hurricane Dean rehabilitation). 
The amount allocated under the programme was then decreased to  €  17.5  million and the 
RAC  is  mainly  for  evaluation  and  audits.  The  RAL  is  still  very  high:  only  36.8%  of 
committed funds  have been disbursed as  of 31  December 2007, with the main expenditure 
items  for  enterprise  cost  sharing,  techoical  assistance  and  project  management.  The 
Programme  remains  far  from  registering  any  significant  progress  towards  the  overall 
objectives set. 
b)  Progress  in  activities:  In  2007,  significant  progress  has  been  made  in  several 
activities, notably in Market Penetration and PSO Capacity Building, Cost Sharing Business 
Development  Services,  Consortia  BDS  (awards  of grants  through  Calls  for  Proposals), 
Corporate Finance Brokerage and Cluster activities. 
The Feasibility Study for the establishment of a mutual guarantee company in Jamaica was 
completed on January 2006 and no activity was undertaken in response to the conclusions. 
Therefore the funds have been fully de-committed. 
Four components out of the eleven are  still  at an  early stage of implementation, i.e.  Back 
Office Services, Export Centres &  Business Information Points and Enterprises Rating and 
Upgrading.  Extensive  discussion  and  preparation  work  have  been  done  and  the 
implementation  should  speed  up  in  2008.  Insufficient  progress  has  been  made  in  the 
Competitiveness Committee. 
8 Activities are beyond schedule and achievement of targets is likely to be compromised. This 
is due to delays in the procurement process and some inability to  recruit the PMU staff and 
key experts, but also due to the limited strategic focus and planning and the delay of signing 
and starting the implementation of  the 2 service contracts with Jamaica Trade and Invest (JTI, 
formerly known as  JAMPRO) and the JBDC. The operational implementation phase of the 
Programme has been extended until December 2009. 
Further to  the mid-term evaluation done in October 2006,  a three  year strategic plan and 
detailed implementation plans for the period July 2007-December 2009 have been developed 
by the project management unit and key implementers for each component, and approved by 
the  Steering  Committee  in  September  2007.  A  new  approach  has  been  adopted:  the 
programme's cluster development initiative is the main vehicle through which the programme 
will provide assistance to companies in the MSME sector through an integrated approach with 
all the other components. 
Given  that  most  activities  are  at  an  early stage  of their  implementation,  the  Programme 
remains  at  some  distance  from  registering  any  meaningful  direct  (or  indirect)  progress 
towards the overall objectives set for its implementation. The new approach should help to 
speed up the implementation and achieve part of  the targets. 
c)  Degree of integration of cross-cutting themes: The PSDP is to be characterised by 
interventions across  sectors  at the micro-, meso- and macro- levels.  As  such, stakeholders 
include private sector firms  and their representative organisations, public and private sector 
intermediary institutions, as well as various line Ministries having responsibility for primary 
issues affecting the private sector. The main beneficiaries of  the programme are private sector 
organisations.  The programme  also  addresses  a  number of institutional  development  and 
capacity building initiatives for the private sector organisations (PSOs) involved and for the 
support organisations to  PSOs. It is expected that the benefits of  the PSDP will also result in 
social  development  gains  and  will  contribute  to  overall  improvements  in the  standard  of 
living.  The trend towards adoption of international standards in local production processes 
will  also  result  in  beneficial  effects  for  the  environment  through  improved  adherence to 
environmental standards, notwithstanding increased production. 
FOCAL SECTOR 2: INFRASTRUCTURE DEVELOPMENT 
ROAD SECTOR DEVELOPMENT 
a)  Results 
•  Formulation  of  National  Transport  Policy  &  Road  Maintenance  Strategy  and 
Investment  Plan.  The  9th  EDF  NIP  aimed  at  correcting  a  policy  vacuum.  The 
preparation  of a  National  Transport  Policy  was  assumed  to  be  an  essential  pre-
condition for EDF support to the transport sector. This Policy was completed in 2004 
and approved by Cabinet in 2005. Complementary to  the National Transport Policy, 
the National Road Policy was finalised in 2005 under financing of the 9'h  EDF and 
subsequently  approved  by the  Ministry of Transport  and  Works  (MoTW).  It was 
approved by Cabinet in 2007 and subsequently tabled for Parliament as a White Paper 
(its current status). The third and most difficult element is  the preparation of a Road 
Maintenance  Master  Plan  (RMMP)  which  defines  the  maintenance  priorities  in 
relation  to  the  funding  made  available by GoJ.  The  Delegation received  the  final 
9 version of the RMMP plan in 2007, which was approved by the MoTW. The RMMP 
plan has been discussed at Cabinet level. However, no decision has been taken. 
•  Financing of road maintenance activities secured in a sustainable way. The financial 
sustainability  of road  maintenance  continues  to  be  a  major  problem  affecting 
infrastructure development in Jamaica. With progress lacking on the RMMP and the 
dire fiscal  situation, there are no  activities to  structurally bring needs and revenues 
more in balance. 
•  Improvement of road quality.  As  mentioned above,  due mainly to  lack of adequate 
financial  resources,  the  road  quality  in  Jamaica  continued  to  deteriorate in 2007. 
Hurricane Dean and heavy rains contributed to an accelerated deterioration. 
•  Improved  efficiency  of institutions  involved  in  road  maintenance.  Status  to  be 
determined.  € 2.25 million has been allocated for the institutional strengthening of  the 
institutions,  the  Local  Government  ant  the  MTW,  involved  in  road  maintenance. 
Technical  training,  improvement  in the soils  testing  capacity  and  the  provision of 
additional road maintenance equipment are eannarked under this support. 
•  Law enforcement related to road use. The enforcement of  weight limits for road users, 
especially for trucks, is not effective due to insufficient mobile weigh scales, and weak 
sanctions for abusers. A recent surveillance by a contractor showed that 100% of the 
trucks inspected exceeded the legal axle weights. However, the MoTW has revised the 
Road Traffic Act, in order to  strengthen several provisions including the regulations 
dealing with the enforcement of  weight limits. The revision was enacted in June 2005. 
The main challenge lies in the enforcement of  these acts. Donors such the EU and the 
ID B  coordinate their interventions by focusing  on  this  issue by providing TA and 
equipment (weigh scales). 
b)  Progress in activities 
•  TA for the preparation of Jamaica's road policy and road master-plan -9  ACP JM 4 
(€ 750.000): The consultant WSP Inc. was awarded the service contract to assist with 
the preparation of  Jamaica's Road Policy and Master Plan in January 2005. The Policy 
was completed in October 2005 and was approved by the MoTW. Drafts of  the Road 
Master Plan (RMP) were presented in 2006, but were considered to be inadequate by 
the Delegation. The final version of  the draft RMMP was submitted to the Delegation 
in July 2007  together with the  acceptance of the document by the Government of 
Jamaica.  The  Consultant's  final  report  was  delivered  to  the  Delegation in October 
2007. 
•  Northern Coastal Highway -7 ACP JM 42 (Sysmin) /8 ACP JM 1 (NIP) (€ 70 million 
I € 10 million respectively): In  1998, the GOJ signed two Financing Agreements for 
the third and final  segment of the Northern Coastal Highway Improvement Project. 
After a protracted period of project preparation, the contract for physical works was 
signed  in  October 2005.  After  a  mobilisation  period  of five  months,  construction 
started in March 2006. The construction period has a duration of twenty (27) months 
and is scheduled to end in June 2008. This will be followed by a maintenance period 
of 12 months to the end of  the project in June 2009. 
As of  the end of  December 2007 (22 months into the contract), the contractor E.Pihl & 
Sons  managed  to  complete about 44 km of sub-base course works  out  of the  total 
length of 96  km. In (22/27)  81% of the original  construction period, the contractor 
managed  to  place  (  44/96)  46% of the  total  road  length.  The original  performance 
programme submitted by the Contractor in March 2006 shows that by that time he 
should have completed approximately twice as much of the above quantities. Pihl is 
10 therefore  seriously  lagging  behind  expected  progress  (an  estimated  nine  months 
behind schedule). At this point it is expected that construction will be finished towards 
the end of  the implementation period (end June 2009). The reasons for the delay shall 
be principally attributed to the contractor due to its poor organisational capacity. Other 
causes are inclement weather conditions, disruption due to general elections, increase 
in sub-base and water pipes relocation quantities and improper relocation of utilities 
by GOJ prior to the works. 
c)  Degree of integration of cross-cutting themes: In the execution of  the works, special 
attention is paid to environmental considerations. The team of  the Supervisor employs 
a full time environmental specialist. A progress report on the environmental state of 
affairs  is  produced  monthly.  The  National  Environmental  and  Planning  Agency 
(NEP  A) visits the project regularly. As far as gender is concerned, the project employs 
a  significant  number  of  women,  particularly  for  construction  and  in  traffic 
management. 
WATER SECTOR DEVELOPMENT 
a)  Results: 
•  Institutional Strengthening of the National Water Commission (NWC) (9 ACP JM 8, 
€1.11 0,000):  The National Water Commission (NWC) is  a  statutory body and the 
main utility company in charge of  water supply and sewerage services in Jamaica. The 
principal factors undermining the performance of the NWC are:  (i) weak information 
systems  on  its  operations,  assets  and  customers;  (ii)  inefficient  or  inexistent 
management, operational, and control procedures, due mainly to the weak information 
systems; (iii) insufficient training and capacity of the NWC's staff. The Institutional 
Strengthening of the NWC-project aims at improving these undermining factors and 
was  started in July 2006.  The proposed  approach is  centred on a  GIS-based  asset 
management system (AMS), which will provide complete and up-to-date information, 
e.g.  with regard  to  maintenance.  The  AMS  will  be  interfaced  with  the  customer 
database to  ensure proper billing. The AMS will give an overview of the network, 
which will facilitate the discovery of non-revenue water (NRW), the amount and the 
location.  The NRW-aspect  is  also  part of the  Rural  Water  Supply-project,  where 
equipment for this purpose was bought and maintenance staff trained.  Lastly, donor 
coordination with JICA resulted in Japanese funding of other complementing aspects 
of  the IS of  the NWC, based on the EU-funded AMS-approach. 
b)  Progress in activities: 
•  Institutional Strengthening of  the National Water Commission (NWC)- 9 ACP JM 8 
- € 1.1  million:  The project  aims  at  strengthening the  capacity of the NWC, by 
improving its operating efficiency and its financial viability. The aim of  this project is 
to  address  the  main  causes  negatively  impacting  the  performance  of the  NWC. 
Complementary to theTA services, the NWC should receive approximately € 140,000 
worth  of equipment supplies.  A  tender for  technical  assistance (TA)  services  was 
launched during the second semester of 2005.  Following an international restricted 
tender,  SETEC  Engineering  was  awarded  the  TA  contract  in  May  2006.  The 
consultants were mobilised in July 2006.  The re-drafted report on the activities  of 
Phase I was presented in April 2007. This version was considered acceptable by the 
Contracting Authority, Beneficiary and Delegation. For phase II, which started in May 
2007,  a  pilot in Mandeville is  being  carried  out to  try out the proposed working 
11 method,  which is  centred on a GIS-based asset management system.  Regarding the 
supply of equipment aiming at reducing NRW, a tender was prepared during the first 
phase of the project and  subsequently launched internationally in April  2007.  The 
contract  for  the  supplies  was  signed  in  October  2007  by the  selected  supplier, 
FARMEX Technologies. The equipment was delivered in November 2007. TheTA is 
scheduled to be completed in May 2008. Afterwards, audit and evaluation activities 
will remain to be executed. 
•  Rehabilitation of Negri! and Ocho Rios Wastewater Treatment Plants- 9 ACP JM 3-
€ 3.03 million: An assessment for the improvement of the wastewater treatment plant 
was conducted in December 2005. The report was finalised in June 2006 and proposed 
a list of remedial measures that could be financed by the available budget of the 9th 
EDF. On the basis of study, the PIF was developed and was submitted to HQ in June 
2006.  It was  approved  in  August  2006.  The  financing  proposal  was  signed  in 
December 2007. The NWC is currently in the process of  procuring a consultant for the 
design finalisation and works tender documents preparation. The works contract is not 
expected to be awarded before the end of  year 2008. 
•  Rural Water Supply- Phase II - 8 ACP JM II - € I 0.000.000: The project originally 
envisaged the construction of four 4 water supply schemes in rural areas (Hope Bay, 
Milk River, Christiana/Spalding and Shettlewood) (Lots 1-4). The tendering proved to 
be difficult. Even after a second works tender, none of the bids received were within 
the budget available for the execution of the four lots as  foreseen by the design. The 
GOJ decided that only part of  the foreseen works would be implemented (Lot 2 and 3 
and part of Lot  1), Lot 4 being excluded from  EU funding.  The works contract was 
finally awarded in December 2005 for Lots 2 and 3, and Part 1 of  Lot 1 (equivalent to 
€ 3.73  million in total). The actual works started in January 2006. The contractor for 
the three lots, M&M Jamaica Ltd., has adhered to the planning. The Milk River and 
Hope Bay schemes are now fully operational and being used by the beneficiary, the 
NWC.  The  Christiana/Spaldings  scheme  was  provisionally  accepted  in  December 
2007. Both Supply contracts (awarded in October 2005) for Lot 1+4 (€ 3.288 million) 
and Lot 2+3  (€ 1.018 million) were concluded in the second semester of 2006, after 
delivery of  the supplies. 
c)  Degree of integration of cross-cutting themes: 
•  Institutional Strengthening of the NWC. The strengthening of NWC will improve the 
management  of  the  water  resources  through  reduced  wastage  of  water,  the 
improvement of sewage collection and treatment processes. Increasing the efficiency 
and  financial  viability  of the  NWC  will  undoubtedly  lead  to  improved  services, 
particularly with regard to  increased access to  potable water in rural areas. This will 
reduce the burden and danger to women and children, who are generally in charge of 
the collection of water from unsafe sources. The overall reduction in operating costs 
and increased revenue flows will allow the NWC to  expand its services among poor 
rural  communities,  in increasing  access  to  safe  drinking water and  sanitation.  The 
reduction of  energy consumption within the NWC (the largest single energy consumer 
in Jamaica) will contribute to the emission ofGHG. 
•  Rehabilitation of Negri! and  Ocho Rios wastewater treatment plants.  This project is 
consistent with the development and poverty alleviation strategy of  Jamaica, as it will 
protect the environment and consequently its tourist activity and the development of 
Negri! area, which are major contributors to the island economy. The preservation and 
improvement of Negril's coastal enviromnent is the specific objective of the project, 
as it is the principal attraction for tourists. The rehabilitation of the treatment plants 
12 will  ensure  sufficient  excess  capacity  to  facilitate  future  expansions  of economic 
activity, such as hotels connections. Also, in the Negri! area the tourism sector is the 
most  important  source  of employment  for  women.  Further,  proper  waste  water 
management  will  improve  living  conditions  and  particularly health  conditions  for 
children in the Negri! area. 
•  Rural Water Supply - Phase II.  The identification of the R  WS II schemes has been 
carried out considering the poor living conditions characterising the concerned areas. 
Improvement of the efficiency of NWC and implementation of rural supply projects 
will bring better living conditions, particularly for children and women. 
MACROECONOMIC SUPPORT 
8 ACP JM 26- Support to the Economic Reform Programme CSERP) III - € 30,000,000 
Since 2003, the Government of Jamaica has  embarked on an economic reform programme 
that  is  aimed  at  bringing  the  country's  severe  debt  situation  under  control.  The  reform 
programme is part of the Government's  socio-economic Medium Term Framework (MTF), 
which also incorporates objectives in the social sectors. 
a)  Results: The Financing Agreement for the SERP III  ended 31  December 2007. The 
direct contribution of Budget Support component of SERP Ill to Jamaica's economic reform 
programme has throughout the lifespan of  the programme remained limited largely due to the 
fact that as a percentage of  the Government budget, the allocations have remained very small 
(less  than  0.2%  of yearly  expenditure).  However,  the  SERP  III  programme  has  had  a 
significant  effect  in  pushing  the  MTF  agenda  forward  within  Government  and  amongst 
Government and donors (IDPs). 
The activities implemented under the € 3 million TA component (HRDIS) have contributed to 
the capacity development of the Ministry of National Security and the Ministry of Justice. 
Also the SERPIII funds have been used for an assessment of  the public finance management 
(PEFA) in Jamaica, which has opened the channel for dialogue with the government on public 
finance issues, central to budget support. Also a preparatory study for the forthcoming general 
budget support programme under the 1  O'h EDF was completed. 
b)  Progress in activities: The implementation of  the Financing Agreement for the SERP 
III was extended to 31  December 2007 
Human  Resources  Development  and  Institutional  Strengthening  (HRDIS):  In  2007,  the 
number of activities were rationalised with the programme focusing on activities targeting 
mainly the  reduction  of violence  in schools  and  communities  through  the  "Safe  School 
Programme"  and  the  "Community  Safety  and  Security  Programme,"  as  well  as  on  the 
procurement of equipment for the Ministries of  Justice & National Security (office equipment 
and computers). A very successful media campaign "Get the Guns off  the Streets" was carried 
out in the period up  to  Christmas 2007.  The  decision was  taken to  decommit  the budget 
planned for the construction of  the Lucea Family Court House, € 700,000, under the Poverty 
Reduction Programme II (9th EDF) as the remaining time was not sufficient to end the work 
by 31  December 2007 (end of FA). Most of the activities implemented in 2007 contribute to 
the development of the capacity building of both Ministries, in view of the coming Sector 
Budget Support to Justice and Security under the I O'h EDF. 
13 Assessment  of Public  Finance  Management  (PEFA):  In  addition,  it  was  decided  that  € 
160,500  of the  funds  under  the  SERP  III  should  be used  to  finance  a  Public  Finance 
Management Assessment for Jamaica (a PEFA study). 2AC was awarded the contract which 
was successfully completed with the participation of all major donors, and the final payment 
was made in the second semester of  2007. 
Preparatory Study for 1Oth EDF General Budget Support: It was also decided that € 150,000 of 
the balance remaining under the FA should be used for the preparation of the forthcoming 
General Budget Support progranune to be financed under the  JO'h  EDF.  For this purpose a 
Framework contract was launched  in  May 2007  for  a  preparatory study for  the  General 
Budget Support programme, completed by December 2007. 
c)  Degree  of integration  of cross-cutting  themes:  The  SERPIII  supports  the  economic 
reform  progranune  within  the  Government's  socio-economic  Medium  Term  Framework 
(MTF), which also incorporates objectives in the social sectors. The TA component aims at 
capacity building and  institutional development of Ministries involved in the reduction of 
crime and violence. 
2.2  PROJECTS AND PROGRAMMES OUTSIDE FOCAL SECTORS 
Poverty Reduction Programme II-9'It EDF (€ 11,100,000) 
a)  Results  and  Activities:  This  participatory  decentralised  co-operation programme  will 
focus on community-based poverty alleviation projects. The Financing Agreement was signed 
in June 2007.  A  rider  to  the  Progranune  to  add  €  1,600,000  following  the  MTR  was 
submitted  to  HQ  and  approved  in  August  2007.  The  project  will  focus  mainly  on 
interventions in volatile and vulnerable communities, capacity building for NGOs and CBOs 
as well as the Social Development Commission and the Ministry of  National Security. 
The first Grant Contract was signed in December 2007 and the first advance was also paid at 
that time.  The steering committee has  already been identified and copies of the Financing 
Agreement and Rider distributed to the members.  The procurement notice for the contracting 
of a  long-term technical  assistant has been published  and  the  shortlist is  expected to  be 
finalised by early 2008. 
The main issue that we have encountered thus  far  is how to  deal  with  rapid response in 
communities that encounter violent flare-ups.  We hope to use the< € 5000 facility to quickly 
hire NGOs or other service providers to  deal with dispute resolution issues until the proper 
contracting procedures can be done in order to do more meaningful interventions. 
b) Degree of integration of cross-cutting themes: It is expected that this programme will 
work closely with NSAs and will have a significant positive impact on women, children and 
the elderly.  As with the previous poverty reduction programme, special emphasis will be 
placed on environmental issues particularly for water supply, sanitation and road projects. 
Institutional Strengthening ofthe Office of the Deputy National Authorising Officer-
9'1t EDF (€ 464,000) 
14 a) Results and Activities:  The progress on this capacity building project has been slow due 
to  the delays  experienced  in the  SERP  III  HRDIS  Project and  the launch of the Poverty 
Reduction Progranune II Programme. The ISDNAO project provides for Technical Assistants 
for the SERP  III  and the PRP II  Progranunes.  Equipment has already been procured under 
the programme for the Planning Institute of Jamaica and Government Officers have attended 
a number of project management related  training programmes funded  by the  project.  The 
recruitment of a new project analyst for infrastructure projects was  completed in December 
2006  and  the  contract  will  last  until  March  2008.  The  contracting  period  ended on  15 
December 2006. 
Technical Co-operation Facility-9
1
h EDF (€ 960,000) 
a) Results and Activities: The TCF has been utilised extensively by the Delegation and the 
NAO  for  a  number  of technical  assistants  for  projects  as  well  as  the  attendance  of 
Government employees  to  conferences/seminars  and  meetings.  The  Technical  Assistance 
Facility has been most utilised with the bulk of the funds  transferred to  this budget line in 
2006. 
2.3  UTILISATION OF RESOURCES FOR NON-STATE ACTORS (NSA) 
See the section on the following projects under the community budget lines: Addressing the 
Poverty Reduction Programme II;  Addressing HIV in Jamaica: a holistic response- (21-02· 
03; ex-87-6000); Advocacy for the abolition of  the death penalty (DDH/2005/098-791) 
2.4  UTILISATION OF ENVELOPE B 
No funds were available under Envelope B for 2007. 
2.5  OTHER INSTRUMENTS 
2.5.1  REGIONAL CO-OPERATION 
Fifteen  independent  countries  in  the  Caribbean  region  are  signatories  to  the  ACP-EU 
Conventions , having established in October 1992 the Forum of the Caribbean ACP States 
(CARIFORUM) with the aim of enhancing co-ordination and monitoring of  the EDF support 
to  regional  co-operation  in  the  Caribbean.  Three  EU  Member  States,  the  UK and  the 
Netherlands  with  overseas  countries  and  territories  (OCT/  and  France  with  overseas 
departments (DOM)
5
,  have constitutional links with a number of countries and territories in 
the region. 
The 9
1
h  EDF Regional Support Strategy and  Indicative Programme which was signed on 6 
May 2003  aims to integrate the Caribbean region into the world economy through a global 
repositioning  intended  at  achieving  sustainable  economic  growth,  regional  cohesion  and 
3 Antigua and Barbuda, Bahamas, Barbados, Belize, Dominica, Dominican Republic, Grenada, Guyana, Haiti, Jamaica, Saint 
Kitts and Nevis, Saint Vincent and the Grenadines, Saint Lucia, Suriname, and Trinidad and Tobago. 
4 Anguiiia, British Virgin Islands, Cayman Islands, Monteserrat, Turks and Caicos Islands, Netherlands Antilles, Aruba. 
5 Guadeloupe, Martinique and French Guyana. 
15 stability and  continued improvements in living conditions.  Support to  regional  integration 
seeks  to  establish  a  harmonized  economic  space that  will  contribute to  achieving greater 
competitiveness. This will  facilitate the Caribbean to  engage in a structural transformation 
and repositioning of its economy, to  enter into advantageous international trade negotiations, 
and ultimately to achieve Cotonou's central objective. 
The EC Delegation in Jamaica led the process for the following project during 2007 although 
Jamaica benefits from a number of  other regional programmes managed by other Delegations 
in the region. 
University of Technology Programme (UTECH)- 8
1
h EDF (€ 2,600,000) 
The  objective  of the  UTECH  project  (€  2.67  million)  is  to  enable  the  University  of 
Technology,  Jamaica  to  pursue  development  strategies  to  significantly  increase  the 
institution's capacity to  provide high-quality,  cost-effective manpower training to  meet the 
growing need  for  highly skilled professional  and technical  personnel  to  contribute to  the 
economic and social development of Caribbean nations.  The University was formerly called 
the College of  Arts, Science and Technology and in 1997, the Government of  Jamaica granted 
it university status.  As  a  result,  the  University is  in need of staff upgrading as  well  as 
equipment upgrading to allow it to deliver quality programmes befitting its university status. 
The activities under this project are:  staff development, equipment and material for an open 
learning centre, campus area network augmentation, upgrading of instructional laboratories, 
upgrading  of IT  resources  of the  library,  implementation  of an  integrated  management 
information system and technical assistance. 
This programme has  suffered a  number of delays  due to  inefficient project management, 
restructuring at the University and  failure of the PMU to  close programme estimates.  The 
final Programme estimate was only signed on 1 June 2007 after a delay of  fifteen months.  As 
there  are  significant  funds  remaining  to  procure  equipment  for  the  Library  and  the 
Engineering  Laboratory,  the  RAO  requested  a  no-cost  extension  of the  programme  to 
September  2009.  The  Delegation  has  agreed  to  the  extension  on  the  condition  that  the 
management of  the project is improved 
A meeting will be held with the President of  the University in early 2008 in order to reiterate 
the importance of  receiving the documents immediately so that the contract can be signed and 
delivery of  equipment be carried out before September 2009. 
2.5.2  COMMUNITY BUDGET LINES 
Special Framework of Assistance (SFA) for Traditional ACP Suppliers of Bananas 
a)  Results: The 10 year SFA that funds the EU Banana Support Programme in Jamaica 
(the EUBSP) originates from the Council Regulation 856/1999 that aims to assist twelve ACP 
exporters of bananas to  the EU to  come to  terms  with the increased liberalisation of the 
banana regime. 
The objectives of  the EUBSP are to assist Jamaica to respond to this changing market by: (i) 
improving the competitiveness of the  banana industry,  and;  (ii)  supporting diversification 
16 where improvement in competitiveness is  not sustainable. The purpose is to maintain living 
standards of farmers,  farm and port workers and their communities in the banana producing 
areas in the short term and to improve their living standards in the long term. 
Through the eight SF A's that have been approved to-date (SF  A's 1999-2007) Jamaica has 
been granted € 40.07 million and the results achieved so far have been pivotal in enabling the 
industry overcome a number of  serious disease and environmental threats (e.g. black sigatoka 
and moko disease and widespread damage caused by hurricanes - Ivan,  Dennis, Emily and 
Dean) and implement a number of key reforms (e.g.  improved drainage, improved produce 
quality, the introductory phases ofEUREPGAP and Fairtrade compliance). 
Implementation of the diversification component only started in 2006 and was  limited to  a 
few  planning and baseline survey activities.  In  2007 the main focus  was on developing a 
small and medium size Grants Programme to  support enterprise development and strengthen 
rural development organisations in the 6 traditional banana growing Parishes. 
b)  Progress  in  activities:  In  2007  major  institutional  changes  were  made  in  the 
management of  the EU Banana Support Programme - the large PMU in BE  Co was closed and 
a small advisory PIU  established within the Ministry of Agriculture (MoA).  Furthermore, 
towards  the  end  of the  year  a  Grant  Contract  was  agreed  with  the  Rural  Agricultural 
Development  Authority  (RADA)  to  manage  the  programme  on  behalf of the  MoA  and 
incorporate the management function of the PIU within RADA. These changes demonstrated 
an improved institutional commitment by the MoA and  RADA to  the Rural  Development 
(RDP)  component  of the  programme,  which  has  resulted  in  new  strategies  for  the 
implementation of  the rural development (diversification) component. 
From a contractual perspective, implementation in 2007 improved and a substantial part of  the 
backlog in contracting was cleared. All funds subject to the D+  3 rule were also contracted by 
the end of the year (i.e.  all  SFA 2004 funds).  More then € 8,298,414 have been contracted 
during  2007  reducing  the  un-contracted  balance  (RAC)  of all  SFAs  by  60%  (from  € 
14,030,052 at the beginning of  the year to € 5,731,638 at year-end). 
Key activities undertaken in 2007 in relation to  the Banana Improvement component of the 
progranune included: 
Reallocation  of the  funds  available  under  the  BIP  component  to  support  the 
resuscitation of farms  affected by the Hurricane Dean, with a corresponding supply 
contract signed in December 2007 worth € 2,187,000. 
A rider to SFA 2001 to allow for an implementation time extension to 31/12/2009. 
A  contract to  support the construction of infrastructure required for GLOBALGAP 
(formerly EUREPGAP) and Fair-Trade certification on over 50 farms. 
'Calls  for  proposals'  to  support  enterprise  development  and  rural  development 
organisations. 
The establishment of  a 'Catastrophe Fund' with start-up capital from SFA 2003. 
Major obstacles included: severe damage (a major 'blow down') caused by hurricane Dean in 
August which has put the banana industry in Jamaica in crisis, particularly over whether or 
not to resuscitate it in full  (i.e. to the pre-hurricane acreage) and therefore whether or not to 
continue to export. The major issue was how to  fund  the resuscitation and meet the risk of 
17 future hurricanes, and, could this risk be borne in part by Government because of  the social, 
employment and economic benefits the banana industry brings to rural Jamaica. 
Accompanying measures for sugar protocol countries (AMS) 
a) Results: the Accompanying measures for sugar protocol countries (2006-13), financed by 
the commission budget, foresee annual allocations to Jamaica for a total of more than € 83 
million for  the period 2006-10.  The overall  purpose of the  accompanying measures  is  to 
enhance  the  competitiveness  of the  sugar  and  cane  sector,  to  promote  the  economic 
diversification of sugar dependant areas and address social and economic impacts generated 
by the adaptation process. 
Out of the  total  amount,  38%  is  earmarked  for  macro-economic  assistance,  via General 
Budget Support and the rest for a sector budget support. 
National  'Multi-Annual Indicative Programmes (MlPs) for the EC accompanying measures 
for sugar protocol countries" were approved by the management committee in October 2007 
and the respective financing  proposals (AAPs) for the 2007 allocations in November 2007. A 
tight  schedule  (to  have  the  funds  allocated  before  the  end  of the  year)  meant  that  the 
preparation of the multi-annual programming document (MIP)  and the AAP had to  run in 
parallel for approval in Brussels 
The Financing Proposal for the 2007 AMS allocation (€ 25 million) foresees Sector Budget 
Support to the sugar cane sector (€ 12.5 million) and a General Budget Support component (€ 
12.5 million). 
b) Activities carried out during 2007 and results achieved: 
AMS 2006: Sector Policy Support Programme CSPSP)- Jamaica (€5.218 million) 
Allocation (€)  Contracted  Paid  RAC  RAL 
AMS 2006  5,218,000  4,815,000  4,457,000  402,136  760,017 
Major  results  of the  implementation of Accompanying Measures  for  Sugar  (AMS  2006) 
included the complete disbursement of the Sector Budget Support tranche (€ 4.4 million), as 
well as  the launch of a series of key studies for the implementation of activities under the 
future  AMS  (Identification of Phase  II  of AMS  in Jamaica,  strengthening  of All  Island 
Jamaica  Cane  Farmer  association,  design  of the  area  development  programmes).  The 
government  has  made  some  substantial  progress  in  the  national  sugar  implementation 
strategy:  A transformation unit has been created and staffed; the privatisation process is well 
underway;  and  first discussions on the new policy/regulatory framework necessary for the 
introduction ofbio fuels have been started. 
The funds under the AMS 2007 have been committed and the FA should be signed by end of 
February. Year 2008 will be key in terms of the restructuring the Jamaican sugar sector by 
speeding up the divestment process, mitigating the socio-economic impact of  the privatisation 
and introducing regulatory and policy  changes necessary for  the development of bio-fuels 
(ethanol and co-generation). 
18 Addressing HIV in Jamaica: a Holistic Response- (21-02-03; ex-B7-6000)- € 750,000.00 
Addressing HIV in Jamaica: A Holistic Response Project is a three-year € 750,000.00 project 
financed from the Commission Budget in December 2005. The project aims to provide stigma 
and discrimination-free HIV prevention, care and support, information and education to the 
most  disadvantaged  in  Jamaica.  The  Grant  Contract  was  signed  with  Christian  Aid,  a 
European NGO. The project is being implemented in Jamaica by the Jamaica AIDS  Support 
for Life (JASL)  and  Children and Communities for Change (3Cs).  Project implementation 
will end in December 2008. 
a) Progress in Activities: implementation of  most of  the project activities has been ongoing 
with the noted  exception of activities  which  should  have  taken  place  in  the  correctional 
institution. Project implementers were asked to postpone these activities due to an on-going 
study which was being carried out by the John Hopkins University, within the correctional 
institution. A proposal will be submitted to the Delegation requesting the re-allocation of  this 
funding. 
Advocacy strategies implemented by JASL, aimed at helping members of the target group to 
engage in their own advocacy actions, have included sessions on Human Rights and Advocacy, 
writing to  the press as well as  speaking engagements on radio programmes. There has been a 
significant increase in the number of HIV positive men,  who  have sex with men,  attending 
support group sessions.  JASL continues to  work with sex workers (sw) amidst the challenge 
presented by the fact that sw is illegal in Jamaica and the population is mobile. 
3Cs activities resulted in the recruitment of 11  new parents for the parent support group. This 
brings the number of  parents involved in the programme to  117. From this amount 40 parents 
have been identified for training as peer-educators.  16 Development and Life Skills sessions 
have been held and 8 participants have been placed in various companies to  gain valuable 
work experience. Approximately 449 youths have been recruited in the Life-Skills Club. 
b) Results:  the increasing awareness of  HIV  I  AIDS issues, along with counselling, has resulted 
in a growing number of  persons from the targeted populations accessing local clinical services. 
3Cs have  made  significant  progress  in  its  activities  as  well  through  Parent  Support  Group 
Meetings  from  which  40  parents  have  been  identified  for  training  as  peer-educators. 
Development and Life Skills sessions have been held participants placed in companies to  gain 
valuable work experience. The project is on track. 
The project was monitored in November 2007. Agreed recommendations from the monitoring 
report  will  be factored  into  the  project  implementation  going  forward.  The result  of the 
monitoring report has indicated that despite the fact that the project activities and results are 
coherent  with the  overall  objectives  and  the  specific  objective;  the  indicators  were  very 
general  and difficult to  measure.  In  light of this,  it was recommended that the indicators, 
project purpose and assumptions be reformulated. Work has already started on implementing 
this recommendation however this is against the constraint of  having only one year remaining 
for project implementation. 
Advocacy For The Abolition Of  The Death Penalty- € 320,000 C/G/TPS 98791 
The Advocacy for the Abolition of  the Death Penalty Project is a two-year € 320,000 project 
financed from the Commission Budget in December 2005. The specific objective of  this action 
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is  being  implemented  by the  Independent  Jamaica  Council  for  Human  Rights  (IJCHR). 
Project  activities  cover 2  broad  areas:  (I) Human Rights  Education  (2)  Advocacy.  The 
project  implementation  period  has  been  extended  to  April  2008,  the  budget  remains 
unchanged. 
a)  Progress  in Activities:  the  Independent Jamaica  Council  for  Human  Rights  has  been 
working on project implementation covering 2 broad areas: (1) Human Rights Education (2) 
Advocacy. The education component has seen work in schools and at the Police Academy on 
Human  Rights  issues  with  a  draft  manual  for  human  rights  training  for  police  officers 
developed.  Regarding advocacy, the organisations continue to  work with the department of 
corrections. 
The Human Rights education component has seen several interventions in schools to include 
the initiation of an Essay Competition on the Death Penalty in Jamaica, aimed at Secondary 
School students. Work has also been done at the Police Academy regarding Human Rights 
issues.  In this regard,  a draft manual for human rights training for police officers has been 
developed.  Regarding  advocacy,  the  IJCHR  continues  to  work  with  the  department  of 
corrections. A Manual on the Parole System in Jamaica and a Manual setting out the Rules in 
the  prisons  and  their  practical  application  are  being  reviewed  by  the  Department  of 
Corrections for publication. 
Advocacy activities include but are not limited to  the establishment of a system within the 
office to monitor and record data on persons accused of  murder and the progress of  their trials 
and sentencing hearings if convicted. The system also monitors and records data on inmates 
convicted of murder and  sentenced  to  death  and  ex-death  row  inmates  now  serving life 
sentences with a period before they can apply for parole. Inmates are visited at least once per 
month or more often as their case may require in order to ensure that their information is kept 
current.  Assistance with material  for  sentencing hearings in murder cases  continues to  be 
provided to attorneys. Over 100 participants attended a seminar put on by the IJCHR, entitled 
"Psychiatry and the Law".  The seminar was held at the Bellevue Hospital,  Jamaica's only 
mental health hospital.  The Council  continues  to  monitor the trials of persons accused of 
murder,  ensuring that they have  representation,  often  through the  Government's  legal  aid 
system. 
b)  Results:  significant progress has been made in achieving the objectives through (i)  the 
provision of effective legal assistance for persons charged with murder at their trials including 
sentencing hearings, (ii) public education, (iii) enhancing the knowledge and skills of  attorneys 
defending  persons  accused  of murder  through  (a)  workshops  and  seminars  on sentencing 
procedures, the use of  psychiatric evidence and (b) assistance in the actual presentation of  cases; 
(iv) the extension of the IJCHR capacity to educate and inform the citizens of Jamaica on the 
death penalty and its ineffectiveness by establishing a branch office in the far western section of 
Jamaica in the second largest city, Montego Bay; (v) research on the conditions on death row 
and the mental health of its  inmates;  and  (vi)  promotion of changes to  the present criminal 
justice system towards abolition ofthe death penalty in Jamaica. 
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Sexual and Reproductive Health- EC/ACP/UNFPA/IPPF Joint Programme- 8 ACP 
TPS 149 
A Financing Agreement was  signed in September 2002 between the European Commission 
and  the  ACP  States  for  a  programme  in Sexual  and  Reproductive  Health  (SRH).  The 
European Commission has provided € 32,000,000 in grants funds  for  activities in 22  ACP 
countries.  A  grant  agreement  between  the  European  Commission,  UNFP  A  and  the 
Government  of Jamaica  was  signed  in  October  2003,  which  sees  Jamaica  receiving  € 
1,803,931 over the next three years for sexual and reproductive health activities.  The project 
is  being  implemented  by the  UNFP A  with  the  assistance  of a  number  of NGOs  and 
Government  agencies  and  it  aims  to  improve  the  knowledge  of and  provide  tools  for 
behaviour change in order to  fully exercise one's sexual and reproductive rights by three of 
the most vulnerable segments of  the population, namely, adolescents, persons with disabilities 
and males.  Additionally, the project will build institutional capacity to  deliver high quality 
SRH services to the three vulnerable groups through partnerships between public sector and 
civil  society groups.  Increasing  accessibility and  quality of SRH  services are  expected to 
improve the status of  adolescents, and males in the long term while reducing the vulnerability 
of  women and girls to unwanted pregnancy, STis and HIV/AIDS. 
Permission was sought and granted for the extension of  the project to 2007.  As a result of  the 
project, the disabilities sector has emerged as the target group which has to be included in any 
SRH programme.  The final phase of  the project should concentrate on advocacy, training and 
other initiatives to increase the number of  persons/institutions providing SRH information and 
service to the target groups and to ensure replication. 
2.6  EUROPEAN INVESTMENT BANK 
Under the various Lome conventions, the EIB has lent € 148 million to  projects in Jamaica 
(€ 94 million from own resources and € 54 million from risk capital resources drawn from the 
EDF). By the end of2007, the outstanding portfolio amounted to € 60 million of  which about 
70% related to  port infrastructure projects with  the remaining 30% mainly relating to  the 
Jamaica Financial Sector operation (to support SMEs). It is expected that the latter facility of 
€ 20 million will be close to fully disbursed by the end of2008. 
During 2007, the EIB undertook a detailed review of the Port Antonio Water and Sewerage 
project following  which EIB  initiated  disbursement  and  subsequently approved a  five  year 
extension of the disbursement deadline  for  the project (delay primarily due to  the lack of 
counterpart funding in 2003-2005). It is now intended to conclude this project by the end of 
2012. 
Current projects include the improvement and eventual privatisation of the Norman Manley 
Airport project,  which made good progress in 2007  though some delays  were experienced 
following the change of  Government in August 2007.  A commitment letter between the EIB 
and the Airports Authority of  Jamaica of€ 35 million was signed in 2007. 
In  the  financial  sector efforts  were  initiated with a  view  to  establish  follow-up  financial 
facilities (credit lines, guarantee facilities) under the new more stringent lF requirements with 
the aim of  concluding one such operation in 2008. 
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DG  ECHO's  response  to  Hurricane  Dean:  in  August  2007  DG  ECHO  deployed  a 
humanitarian expert from DG ECHO's Caribbean office in Santo Domingo to Jamaica for an 
assessment  mission.  A  6-month  Emergency  decision  ECHO/-CRIEDF/2007/01000  (€  3 
million), valid from  17 August 2007, assisted 50,000 hurricane victims in Belize, Dominica, 
Haiti, Jamaica and Saint Lucia. 
These were the operations in Jamaica: 
Oxfam-GB in Jamaica 
Type of  aid: Water, Sanitation and Health- € 700,000 
Pan American Health Organization in Jamaica 
Type of  aid: Health and Emergency rehabilitation- € 350,000 
French Red Cross in Jamaica 
Type of  aid: Shelter Rehabilitation - € 253,000 
International Federation of  Red Cross & Red Crescent Societies in Jamaica, Haiti, Dominica 
& Saint Lucia 
Type of  aid: Food, Non-food relief items, Rehabilitation and Health- € 550,000 
2.8  POLICY COHERENCE FOR DEVELOPMENT (PCD) 
The EU-Jamaican cooperation displays a high level of  coherence with EU policies in the areas 
of trade  and  agriculture  through the  budget lines  for  bananas,  sugar  and  the  forthcoming 
Economic Partnership Agreement. 
2.9  JOINT EU STRATEGY FOR THE CARIBBEAN 
The  EU  - Caribbean  Partnership  as  expressed  in  the  EU  strategy  for  the  Caribbean  is 
composed of  three interrelated facets, shaping political partnership, addressing socioeconomic 
and environmental vulnerabilities and combating poverty, inequality, HIV  I  AIDS and drugs. 
The EU-LAC Summit is a major vehicle for political dialogue between the Caribbean and the 
EU.  This  summit is  biarmual and none was  held in 2007.  The delegation has  supported the 
EU-CARIFORUM EPA negotiations by facilitating meetings and participating in workshops 
throughout 2007.  Trade related assistance is in the pipeline. 
The NIP/CSP for  Jamaica 2002-2007 has  supported structural reforms  and broadly defined 
economic  diversification on a macroeconomic  level through the  SERP III programme  and 
also  through  the  Accompanying  Measures  to  the  Sugar Protocol.  On  a  micro/meso  level 
support has been provided through the Private Sector Development Programme (PSDP), and 
particularly vulnerable communities in Jamaica have benefited from  the Poverty Reduction 
Programmes (I&II). 
Following Hurricane Dean in August 2007, support was committed for rehabilitation efforts. 
However, no disbursements were made before end December 2007. 
22 In programming the  1Oth  EDF Budget Support has been identified and selected as  the most 
appropriate and effective means for delivering assistance to the Govermnent of  Jamaica. 
The  9'
11  EDF  NIP/CSP  and  the  forthcoming  10'11  EDF  NIP/CSP  display  a  high  level  of 
consistency  with  the  2006  Communication  on  EU  strategy  for  the  Caribbean  region, 
conceived as  an  instrument  to  assist  countries  in the  region  in  achieving  their  long-term 
development goals in a self-sustaining manner. 
2.10  DONOR COORDINATION AND HARMONISATION 
Overall, an active dialogue has been maintained with other donors, national authorities, non-
state actors and member state representations in 2007, largely because of the programming 
of the  IO'b  EDF. There has  been a shift from project support modalities to budget support 
instruments for the forthcoming cooperation programme with Jamaica. This has required an 
active dialogue with State Actors, IDPs and Member States. Synergies and complementarities 
are sought with other actor's programmes to ensure that there is no overlap in activities. 
Government Donor Coordination 
Each year the Govermnent of Jamaica through the Planning Institute of Jamaica hosts a joint 
govermnent - international development partner retreat.  At this retreat developments in the 
overall  cooperation  are  discussed,  particularly  within  the  framework  of the  National 
Development Strategy, the Medium Term Socio Economic Framework (MTF). The MTF was 
the main subject of this year's retreat as  it expired in December 2007 and the new MTF will 
be adopted with the start of  the new Fiscal Year starting 1 April2008. 
Interaction  also  takes  place  at  the  sectoral  level,  although  the  joint  government-donor 
thematic  working  groups  have  not  met  regularly  in 2007.  No  joint govermnent  donor 
meeting has been held for the Macroeconomic thematic working group. However, the PEF  A 
exercise  funded  by  the  European  Commission  was  conducted  and  finalised  in  the  first 
semester of 2007. This exercise has helped open the dialogue between govermnent, IDPs and 
the Delegation on public finance management issues. Also the preparation of  the General and 
Sector  Budget  Support  programmes  under  the  lOth  EDF  has  involved  the  European 
Commission Delegation in extensive discussions with a wide range of  government offices and 
donor agencies in Jamaica throughout the year. The EC delegation has also participated in a 
number of working groups  for  the  development of the  long  term  Government of Jamaica 
Development  Strategy,  Vision  2030.  Each  working  group  consists  of a  broad  range  of 
stakeholders  including  govermnent  offices,  private  sector,  NSAs  and  international  donor 
agencies. 
Dialogue with other Donors and Member States 
Donor meetings are held more regularly. In the area of security and justice, the community 
policing  donor  working  group  is  particularly  active.  Also,  in  September  2007,  the 
Infrastructure  section  initiated  a  coordination  meeting  among  donors  involved  with  the 
institutional  strengthening  of the  National  Water  Commission  (NWC),  namely:  Inter-
American  Development  Bank  (IDB)  and  the  Japanese  International  Cooperation  Agency 
(JICA).  At a  later  stage,  the  European Investment Bank  (EIB)  got involved,  as  they  are 
financing the rehabilitation and expansion of  the water network in Port Antonio. The EIB has 
several requirements in their loan conditions regarding the operation of the NWC, which is 
complementary to the actions of  the other donors 
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several requirements in their loan conditions regarding the operation of the NWC, which is 
complementary to the actions ofthe other donors 
Regular communication has been introduced with member state representations. The first 
Regular meeting on cooperation issues with Jamaica and the region has been held in May. 
The MS  are also  invited to  mission debriefings.  The second EU-Cooperation meeting was 
held in December 2007, which included a debriefing on the progress made in the preparatory 
work for the General budget support programme and the sector budget support programme to 
justice and security, both of  which are foreseen under the lOth EDF. 
Dialogue with the NAO 
Two EC-PIOJ review meetings were held in 2007, one in May and one in December, where 
ongoing projects and programmes were discussed.  During the review meeting in May the 
Head  of Delegation  proposed  that  such  meetings  would  be  considered  as  bilateral  joint 
management meetings  and that monothematic  meetings  would be planned with  interested 
stakeholders.  At the second EC-PIOJ review meeting in December the major point agreed 
during was the need for PIOJ to get further technical assistance for the  roth EDF, including 
improved capacity to work with budget support modalities. Notably, following the national 
election in September the Prime Minister in his role as  Minister of Planning, Development 
and Defence, also assumed the role of  National Authorising Officer to the EDF. The Planning 
Institute of  Jamaica remains the operational arm of  the NAO. 
2.11  Dialogue with the NSAs, Local Authorities and National Parliament 
Exchanges with Jamaican national and regional authorities and non-state actors intensified in 
2007 largely due to the programming exercise for the  lOth EDF.  Regular consultations and 
meetings  have  been  organised  with  NSAs,  State  Actors  and  Parliamentarians  in  the 
identification phase of the programming  for  the  Sector  and  Budget  Support programmes 
under the  roth EDF.  Stakeholder meetings pertaining to  projects and programmes,  such as 
segment 3 of the North Coast Highway, funded by the EC have been held with Government 
actors, non state actors and the private sector. The Delegation also regularly attends seminars 
and workshops hosted by government agencies, civil society and the private sector. 
24 3.  Conclusions 
2007 was politically an eventful year. After delays caused by the passage of  Hurricane Dean 
in August 2007,  general elections were held on 3 September 2007.  The Bruce Golding-led 
Jamaica  Labour Party (JLP)  emerged  victorious  over the  People's  National  Party (PNP), 
which had remained in office for the previous 18 years. The JLP also emerged victorious in 
the local government elections in December 2007.  The change in government resulted in a 
change in central government portfolios. Notably, the Prime Minister has assumed the role of 
National Authorising Officer to the European Commission. 
Significant  international  commitments  taken  on  by  the  Government  of Jamaica  in  2007 
included ratification of the revised Cotonou Agreement and conclusion of the negotiation of 
the CARIFORUM/EU Economic Partnership Agreement 
In  terms  of economic  development,  2007  was  a  challenging  year  for  Jamaica.  The 
passage of Hurricane Dean in August, relentless rains in October and rising international oil 
and food prices have all contributed to significantly lower economic growth than forecasted 
for 2007. GDP is estimated to have grown by 1.1% in calendar year 2007. Inflation averaged 
16.8%, far above the target of single digit inflation.  The Jamaican dollar depreciated from 
$67.5 to almost $72 to the USD during 2007 and International Reserves weakened as a result. 
Despite  the  government has  continued its  strategy of sound fiscal  management.  The new 
administration has committed itself to increased measures towards greater fiscal management 
through improved fiscal  responsibility and  continued implementation of tax reforms.  Total 
new Official Development Assistance for the year was estimated at US$157.39 million with 
the EU being the largest provider of grant resources.  Remittances continued to  be a major 
source of  foreign exchange earnings, second only to earnings from tourism. 
Official statistics show that poverty has continued to  decline at the national level. The 
incidence of poverty was  14.3%
6 in 2006  compared with  14.8% in 2005.  The majority of 
persons  classified  as  poor reside  in the  rural  areas.  However,  considering  the  significant 
increases in food  and  fuel  prices in 2007 there is evidence to  suggest that more and more 
people in Jamaica are finding it increasingly difficult to make ends meet. In 2007 the country 
continued to  grapple with increasing crime levels.  The number of murders totalled  1574 in 
2007, representing an increase of 17% over 2006. Crime is strongly correlated with poverty. 
In terms of the Millennium Development Goals,  Jamaica is  considered to be a "Country in 
Green" and is on track for meeting over half of  the MDGs within the respective timeframes. 
The main development in the EC-GoJ cooperation programmes include the following: 
SERP III comes to an end: The Financing Agreement for the SERP III ended 31  December 
2007.  The SERP  III  programme has had  a significant effect in pushing the Medium Term 
Socio-Economic Policy Framework (MTF) agenda forward within Government and amongst 
Government and donors (IDPs).  The SERPIII has paved the way for future budget support 
programmes. 
Private Sector Development Programme: While progress has been made in some activities 
during 2007, four components out of the eleven are still at an early stage of implementation 
6  Jamaica  Survey of Living  Conditions  (SLC)2006  by the  Planning  Institute of Jamaica and  the  Statistical 
Institute of  Jamaica 
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significant progress towards the overall objectives set. Therefore the Delegation proposed in 
August  2007  for  a  partial  de-commitment  to  finance  post-Hurricane  Dean  Budget 
reconstruction. The Government of  Jamaica submitted a request in November 2007 for the de-
commitment of €2.5 million from the PSDP to be recommitted as emergency budget support 
for  Hurricane  Dean  rehabilitation.  Since  then,  PSDP  has  significantly  accelerated  its 
implementation pace. 
Roads  maintenance  remains  a  concern:  The  road  quality  in  Jamaica  continued  to 
deteriorate  in  2007.  Hurricane  Dean  and  heavy  rains  contributed  to  an  accelerated 
deterioration.  The  financial  sustainability  of road  maintenance  continues  to  be  a  major 
problem  affecting  infrastructure  development  in  Jamaica.  With  progress  lagging  on  the 
RMMP and  the dire fiscal  situation, there are  no  activities to  structurally bring needs  and 
revenues  more  in  balance.  The  Road  Maintenance  Master  Plan  (RMMP)  defines  the 
maintenance priorities  in  relation  to  the  funding  made available by GoJ.  The Delegation 
received the final  version of the RMMP plan in 2007, which was  approved by the MoTW. 
The RMMP plan has been discussed at Cabinet level. However, no decision has been taken. 
Water projects showing progress in all three programmes: The Institutional Strengthening 
of the National Water Commission (NWC) activities were on track in 2007. The Financing 
Agreement for the Rehabilitation ofNegril and Ocho Rios Wastewater Treatment Plants was 
signed  in  December 2007.  As  regards  the  Rural  Water  Supply project - Phase  II  (€ 10 
million), work in also on track. 
The  successful  Poverty  Reduction  Programme  is  continued.  The  Poverty  Reduction 
Programme II Financing Agreement was signed in June 2007. The project will focus mainly 
on interventions  in volatile  and  vulnerable  communities,  capacity building for  NGOs  and 
CBOs as well as the Social Development Commission and the Ministry of  National Security. 
Bananas:  In 2007  major institutional  changes  were made in the  management  of the  EU 
Banana Support Programme - the large PMU  in BECo  was  closed  and  a  small  advisory 
Project Implementation  Unit (PIU)  established  within the Ministry of Agriculture  (MoA). 
Furthermore,  towards  the  end  of the  year  a  Grant  Contract  was  agreed  with  the  Rural 
Agricultural  Development Authority (RADA)  to  manage the programme on behalf of the 
MoA and incorporate the management function of  the PIU within RADA. From a contractual 
perspective,  implementation  in  2007  improved  and  a  substantial  part  of the  backlog  in 
contracting was cleared. The major obstacle is the severe damage caused by hurricane Dean 
which has  left  the  banana industry in  Jamaica  in  crisis.  The  major issue  is how to  fund 
resuscitation and meet the risk of  future hurricanes. 
Sugar:  Major results  of the implementation of Accompanying Measures  for  Sugar (AMS 
2006)  include  the  complete  disbursement  of the  Sector  Budget  Support  tranche  (€  4.4 
million), as well as  the launch of a series of key studies for the implementation of activities 
under the future AMS.  The government has made some substantial progress in the national 
sugar  implementation  strategy:  A  transformation  unit  has  been  created  and  staffed;  the 
privatisation process  is  well  underway;  and  first  discussions  on  the  new  policy/regulatory 
framework necessary for the introduction ofbiofuels have been started. 
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Countrv at a !!1  .  K  f(  ·  dicat,  "'J  ................ ....,  .................. ..,. ....  ._ .. _  ........  ~._......  .. .....................  ._ ........... ..,. ........ 
Fiscal Year  2002/03  2003/04  2004/05  2005/06  2006/07 
Real GOP in JA$ (constant 1996 prices) million  232,174.6  236,464.5  237,423.0  242,194.3  247,979.3 
Real GOP in  (constant 2002/03 US$) million  7,898.9  8,044.9  8,077.5  8,239.8  8,436.6 
Real GOP growth in %  2.2  1.8  0.4  2.0  2.4 
Real GOP per capita growth in %  1.7  1.4  -0.1  1.5  1.9 
GOP Deflator  169.9  194.0  214.6  238.1  258.5 
CPI (new definition)  64.68  75.4  85.32  94.87  102.5 
Exchange Rate JA$/US$  49.93  59.86  61.57  63.36  66.46 
Interest Rate (6 months T-Bills) (%)  33.47  15.57  13.46  13.16  11.55 
Money Supply(M*2) J$000  158,719.50  190,784.00  209,583.20  228,027.70  253,076.50 
Foreign Component of M*2  J$000  51,247.40  65,891.40  69,708.70  74,709.60  77,758.30 
Trade Balance (BOP Goods Balance) (US$ Million)  -2,025.80  -1,821.00  -2,076.40  -2,716.00  -2,972.70 
Current Account Balance (US$ Million)  -1 '159.50  -550.90  -532.70  -1 '165.40  -1,141.20 
International Reserves (US$ Million)  1,339.67  1,568.66  1,901.61  2,078.14  2,329.36 
Budget Revenue (J$ million)  118,458.4  151,427.0  172,798.3  186,684.2  211,310.5 
Primary Balance (J$ million)  31,549.9  60,864.3  66,094.7  67,255.7  61,116.8 
Overall Balance (J$ million)  -13,070.5  7,353.8  -6,762.8  23,697.8  2,546.3 
Borrowing Requirements (J$ million)  107,417.4  132,280.7  149,691.7  184,708.9  161,448.8 
Public Debt Stock (J$ million)  601,241.3  693,886.8  759,696.7  847,351.2  923,124.1 
Foreign Component of Public Debt (J$ million)  235,083.2  276,315.5  310,449.1  364,638.7  409,193.3 
Debt Service (J$ million)  152,037.8  185,791.3  222,537.9  228,266.9  219,867.6 
Interest Component of Debt Service (J$ million)  62,120.5  88,169.6  92,784.2  88,295.7  97,817.9 
Taxes on Imports (Duties, GCT, SCT) (J$ million)  28,171.0  35,596.9  40,657.6  45,983.0  53,575.4 
Public Wages and Salaries (J$ million)  51,496.7  60,463.1  63,516.8  63,108.1  78,713.2 
Capital Expenditure (J$ million)  7,948.7  5,484.3  11 '105.9  15,474.1  23,506.3 
Budqet Revenue is actual Revenue and Grants 
Taxes on lm[Jorts =Custom Duty, Travel Tax, Stam[J Duty, SCT ( lm[Jort), GCT (Local) 
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Indicators  2000  2004  2005  2006  2007 
Impact  I.  Proportion of  population below US$! (PPP)  18.7  16.9  14.8  14.3 
per day 
2.  Prevalence of  underweight children under-5  5.1  4.0  5.6  N/A 
years of  age (SLC data). 
3.  Under-five mortality rate (VSC 2003)  19.6  21.4  N/A 
Outputs  4.  Net Enrolment rate in primary education  96.7  95.9  95.5 
5.  Primary completion rate  83.6  90.2  93.1 
6.  Ratio of  girls to boys in: 
- primary education  95.4  84.9  91.9  89.6 
- secondary education 
79.4  83.3  71.1  - tertiary education 
14.1  20.9  21.2  26.0 
7.  Proportion of  births attended by skilled  NIA  96.8  96.8  N/A 
health personnel. (SLC data) 
8.  Proportion of !-year old children  88.1  80.4  87.2  N/A 
immunised against measles. (ESSJ data) 
9.  HIV prevalence among the 15-24 year old  N/A  1.0  1.0  N/A 
pregnant women (MOH estimate) 
10.  Proportion of  population with sustainable  79.8  86.2  74.5*  N/A 
access to an improved water source, urban 
and rural. (SLC data- pipe +public 
standpipe) 
*indoor tap &  outdoor tap & public standprpe 
Data source: ESSJ 2006, SLC 2006, UNICEF Multi Indicator Cluster Survey for Jamaica 2005, MOH, Dr. Sheila Campbeii-Forrester 
Chief Medical Officer MORE, Strengthening Primary Health Care-The Jamaican Perspective Rights, Facts and Realities, 2007 
Augnst 13 
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~  I  !).; AnnexA3  Updated Governance Commitments Matrix 
for the 
Policy on Children 
provide a competitive environment I  Elements 
which all Jamaican-based firms in a 
[
position to operate at internationally 
competitive levels. It is concerned 
investment, productivity and 
larowth in producing tradable goods 
services in the economy 
provide guidelines and legislation  jThe policy has been submitted for 
promote the health of the  !Cabinet approval 
through healthy lifestyles, 
!protect the right of people infected 
or affected by HIV  I  AIDS and 
!mitigate the socio-economic impact 
epidemic 
was 
!Ministry and other relevant agencies  !broadened and resubmitted to cabinet! 
the various strategies, legislation,  in January 2007 
lmnventions etc. in order to withdraw 
prevent children from the 
rrence of child labour 
ensure the right of every child to 
and the attainment of the highest 
lh<>alth standard 
ensure the recognition of the 
identity with a view to 
policy has been broadened to 
2 areas and should be finalised 
cabinet submission by the end of 
33 Framework of  Action of  the 
Plan of  Action for an 
Response to Children and 
Task Force Report on Education 
R"form {MTF} 
document presents an action plan for 
creation of a world class education 
~
ystem, which will generate the human 
capital and produce the skills necessary for 
amaicans to be globally competitive. 
Environmental  Assessment 
IPolicvf SEA) 
loromotino participation 
Governance and  Management of 
Education System 
. Curriculum, Teaching and Learning 
. Full  Stakeholder Participation in the 
lt:ducation System 
framework is under review by the 
IULA,CDA,PIOJ & UNICEF to be 
.The interim guideline for the policy 
sustainability  was submitted to cabinet 07 
Strengthen the legislation and policy  2. The Squatter Management Policy 
framework for enhanced protection of unit has been established in the 
natural resources  Ministry of Agriculture and Lands 
policy is expected to be approved 3. TORs have been drafted for the 
2008  recruitment of local and external 
ensure that all policies , plans and 
rnn<lllt~nts for preparation for the 
I which is to research to 
linform the policy has been completed 
2007 and Phase II is being 
!
programmes adequately consider  !cabinet 
nnteonti~l environmental effects and 
Non- Focal sector 
I! macroeconomic support) 
rated Rural 
34 !National Land  Policy 
policy identifies and seeks to ensure 
there is an establishment of an 
'
effective network and land/geographic 
information management system, the basis 
planning, development, utilisation and 
lmanaaement and administration of land. 
!Annual Debt Management  Strategy 
annual document provides information 
the Government's objective, policies and 
for managing the public debt for the 
year and the medium term. 
Tax ReForm Policy 
is the main piece of legislation dealing 
practice and procedure in the criminal 
ustice system 
create training manual for training 
!programme at MIND 
promote innovative and dynamic 
~
pproaches to land use, planning and 
development of a participatory 
pproach with private sector, non 
government and community based 
nitiatives to deal with settlements 
Improved access to justice through 
efficiency of processes and systems 
Establish and guide a transformation 
document is produced on time 
year 
FY 08/09 under IDB/GOJ funded 
!competitiveness enhancement 
Research in this are has been 
deferred to form part of the 
!Non-focal (Macro-economic 
INon-focal (Macro-economic 
Comprehensive review of the Justice  I  Focal (Justice) 
35 to review the justice sector  lsvstem under the JJSR project 
!Restorative .Justice Policy (MTF} 
is a response to crime that focuses on  Seeks redress for victims, 
!
restoring the losses suffered by victims,  recompense by offenders and 
hnlrlina nffenders accountable for the harm  reintegration of both victims and 
caused  offenders back in society. 
provide support to victims and witnesses 
crime throughout criminal justice 
charter seeks to ensure that the  JStrategy paper to be prepared by 
of victims as well as the 
lnffenders are protected 
I  National  Security  Strategy 
overarching policy coordinating the  l  There are eight (8) goals 
!activities of Government around the issues 
National Security 
contribute to the improvement of the 
!country's management of public resources 
reducing public debt in tangent with thelefficiencv 
and the MTF 
jl.Cabinet has approved the white 
and it should be a policy by mid 
The NSS implementation unit was 
up in January 2007 
Implementation of the Special 
!security initiatives started in  late 2006 
Dialogue initiated with MDA to 
hnrnrnnr"t" strategy in corporate 
exercise was carried out by the 
and IDB and recommendations 
being implemented in  PFM 
(Justice) 
(Justice) 
\Non-focal (Macro-economic 
36 EC PEFA Assessment 
The desk review was completed in 
December 2006 
The in country research was 
completed in February 2007 
lfhis will complement the CFAA/CPAR 
irhe EC funded a PEFA assessment  irhe final assessment has been 
which will establish a baseline PFM  reviewed  by the stakeholders and is  Non-focal (Macro-economic 
exercise  performance report  was completed in May 2007.  support) 
Public Sector Modernisation Vision 
2002-2012 
Seeks to guide the performance of the  Ira make improvement in the public  1.  250 copies of the code of conduct 
public sector in being efficient and effective  sector in the areas of sustainable  has been printed for dissemination at 
in the areas of sustainable development,  development, governance, values and meetings workshops and sensitisation 
governance etc.  principles, customer service, resource  sessions, to PS,  MP and Senators 
management and accountability,  2. A citizens guide to the code has 
managing people, performance  been drafted and is being finalised in 
management and technology.  association with ADA and PACT 
Public  Sector  Procurement  and 
Contractor General's Act 
To have a comprehensive system of  1. Training instituted in the  1. Twenty-two procurement  Non-focal (Macro-economic 
procurement and asset management in  requirements of the Contractor  workshops were held between March  support) 
place  General's Act and the Government  2005-2006 
procurement policy  2. The statistical database which 
2. To put in place comprehensive  supports procurement will be 
system of procurement and asset  reviewed as part of the IDB/PRODEV 
management  managing of results project to be 
implemented in  FY 2006-2007. 
3. The asset management system is 
being dealt with under 
implementation of Accrual Accounting 
and will be in  place by the FY 2007-
2008. 
-~  --·~  ----
37 provide members of the public with 
!access to official public documents 
The Corruption Prevention Act 
provide for the repeal and replacement 
the 1931 statute to widen the scope of 
Act 
establish an independent 
!commission to receive declaration of 
of public servants and to 
!investigate allegations of corruption 
suspected instances of corruption 
1. Medium term socio-economic policy framework (MTF) 
2. Management Institute for National Development (MIND) 
3. World Bank (WB) 
4. Inter-American Development Bank (IDB) 
5. Country Financial Accountability Assessment (CFAA) 
6. Country Procurement Assessment (CPAR) 
7. Public Expenditure and Financial Accountability (PEFA) 
8. Public Financial Management (PFM) 
9. Financial Year (FY) 
10. Association of Development Agencies (ADA) 
11. People's Action for Community Transformation (PACT) 
12. Ministries, Departments and Agencies (MDA) 
full implementation was achieved !Non-focal (Macro-economic 
July 2006. The monitoring of the 
!implementation is ongoing. 
draft Act is to be submitted to 
!Justice Ministry for approval 
38 AnnexA4  Jamaica Labour Party Government Ministers 
I 4  .• :  .. ·  •'·  >.•  .. ;  .. :.,  •. ·  .. ;;,.  ·'  ······'······'''·''  < •  •  ••.•. ,: •••  :  •  .. , 
·•  •.. ,< 
Prime Minister (Planning & Development, Defence)  Hon. Bruce Golding 
Ministry of  Foreign Affairs & Foreign Trade  Hon. Dr. Kenneth Baugh 
Attorney General and Ministry of  Justice  Hon. Dorothy Lightboume 
Ministry of  Finance & the Public Service  Hon. Audley Shaw 
Ministry of  National Security  Hon. Derrick Smith 
Ministry of  Education  Hon. Andrew Holness 
Ministry of  Industry, Commerce & Investment  Hon. Karl Samuda 
Ministry of  Tourism  Hon. Edmund Bartlett 
Ministry of  Agriculture  Dr. the Hon. Christopher Tufton 
Ministry of  Energy, Mining & Telecommunications  Hon. Clive Mullings 
Ministry of  Water & Housing  Hon. Dr. Horace Chang 
Ministry of  Labour & Social Security  Hon. Pearnel Charles 
Ministry of  Health & Environment  Hon. Rudyard Spencer 
Ministry ofinformation, Culture, Youth & Sports  Hon. Olivia Grange 
Ministry of  Transport & Works  Hon. Michael Henry 
.MmistersWitholltNrit"olio  .:·  .. ,  •i•···,.,,.,  .•.•..•.  >.'  •••  ·••'··.,.·,.•  ,,,  ••..•. •  >··,  ...  ••···•  ''>>.· 
Hon. James Robertson 
Hon. Don W ehby 
Hon. Dwight Nelson 
Hon. Delroy Chuck 
Office of  the Prime Minister 
Ministry of  Finance & the Public Service 
Ministry of  Finance & the Public Service 
Speaker of  the House  ..  Source Office of  the Pnme Mm1ster 
Date: September 12,2007 
•••••••• 
39 Annex Bl  9'" EDF and any previous EDFs as per closure ofthe fmancial year 2007 
·························!·······7•··•ACP JM6 
7ACP JM6 
]' •w  '"'W:"'(  ~~~,j···:0}~~~t··•~'"'~~ow••••~''l}~  ,_R.~~.?P  .... ,,,,,,w~''','-:'~:''i'i:'7'::••  """''"'" 
o  NpJHERN COASTAl HIGH\I\IAY . 
.  •.·I!MP~OVEMENTJ>~QJECT.(f'!t::l:iiPJ 
7ACP JM42 
7ACP JM42 
.....  .. .  ... .  .. ..... ... .  . •  .. ........  .J-~I::.LLI::~fl{)J ~~JYJU~1l:{)M~~.l;..\J,,, 7  .. 
7ACP JM54  !  0  ·!·POVERTY REDUCTION  PROGRAMMEc  cc•':  ... ,' ··'•'···'···  ....................................  ..  .  . ..  . .............  . 
7ACP JM54 
7ACP JM55  PROGRAMME  ESTIMATE MAR 1, 2004 TO 
..............  .f'.E13 .. ?§,.?QQ~ 
20090715 
20090603 
20060630 
20061230 
20060630 
20050314 
2000  7ACP JM55  2  ~~~~~~J~~YE~~~~E- ..  D····E····C····3····1  ............................ .c ... 2···0···0·51231 
64,349,688  . 
35,325 
168,693  . 
58,875 
1,082,092 
27,154,766  !  37,194,922 
422,122  1 
t'""'' 
35,325  i 
0 
0 
252,85~1  2,017 
168,693 !  0 
58,875  0 
40 2000 
1998 
1998 
1998 
1999 
1999 
1999 
1999 
1999 
1999 
8ACP JM1 
8ACP JM1 
8ACP JM7 
TITLE INDIVIDUAL COMMITMENT 
20090630 
20080603 
2 
f, ·- -~r.::':::':·:·~-<:':~:L:'?:-- ~ 
I  INTEGRATED .DRUG ABUSE PREVENTION<  l PROJECt.  ..  .·  ....... . 
'  }'"'""":  ... ,,,,,,c"'~'··-''·· 
WP. NR,3  .. :.).M.0..10.l60.074 
8  •.  ~2"<:: : 1\I,J[)ITQF 3RD AV:JP 
AMOUNT 
ONGOING 
INDIV. 
COMMIT. 
11,775 
5,605,107 
88,726 
PAYMENTS ON 
ONGOING 
INDIV. 
COMMIT. 
11,775 
5,693,833 
53,236 
155,780 
RAP 
0 
4,306,167 
5,605,107 
35,490 
21 
0 
0  I  16,940 
6,718,049 
607,161 
1,145,018 
232,127  232,127 
0 
49 
14,440 
6,460 
0 
13,540 
41 2000 
2000 
2000 
8ACP JM1 
8ACP JM11 
8ACP JM11 
8ACP JM11 
8ACP JM12 
AMOUNT 
ONGOING 
INDIV. 
COMMIT. 
PAYMENTS ON 
ONGOING 
INDIV. 
COMMIT. 
RAP 
156,393 
~~- '  ,,,,, ......  1  ...  9.5,~~8 
!, ... -······ ;,;,!!~·~•~,\'"'"' 
47,453 
140,789 
0 
1,630,421  1  143,579 
·································; 
69~!75SJ  40,895 
I 
2000  8ACPJM12.  !1·.·3  CPT? JM006f008··.·.:··.· .. ·'  ''··'··'...  .  .  2000081H  '.'.1  ... 190,350  142,528~  47,822  .••  :::~22~  8AcPJM14  ~J:~~  :SJ:~~E)(9SB~N~N~IEiii~~~·  ··~  -·  •.•  2o\)6i~~i  .. ·  =  6,577,o53' ..  ··.=::~;57:J;\l~f!········  o 
0 
4,499 
2000  '  MEMORANDUM  OF  UNDERSTANDING ·  0 
,  CAPITAL FUNDS  ·r·····-· ,  ......................  ,·  ,,. 
19 •.  ~~  0 .·  : .Eta.nchise a.rtl9S,a  .. :.,J?i'!Di3D1J~.  LUu,llZ.:f .q ............. z.!.<>OU,<>U 
2001  8ACP JM19  1  STABEX/22/REP LIV 2ND  PR/]M  ·  2,821,076  572,428 
;  REPAYMENT AGREE.MENJARJJ95(A) 
42 2002 
2002  8ACP JM26 
2002  8ACPJM26 
2002  8ACP JM26 
2002 
2004 
2004  9ACP JM1 
TITLE INDIVIDUAL COMMITMENT 
0 
6  20060228 
8  1  PROGRAMME  ESTIMATE MARCH  1, 2006  1  20071231 
TO  .. F.E.!l.RUARY  .. 28,  .. 2Q07 
12  PFM  PERFORMANCE  MANAGEMENT  I  20070413 
REPORT 
PREP STUDY  F/GENERAl  BUDG SUPPORT - I  20071013 
1 
SERVICE CONTRACT WITH JAM PRO 
AMOUNT 
ONGOING 
INDIV. 
COMMIT. 
1,349,851 
2004  9ACP JM1  I  10  I SERVICE CONTRACT- JAM PRO  20091231  3,142,328  ....  1  ..  1. I.  •  ·•······ ............................ ······I····  ........................................................................  . 
2004  9ACP JM1  I  13  I  JAMPRO/PSDP 2ND  PROG  EST (JUl-2006 - 20070228  927,345 
2004  9ACP JM1 
2004  9ACP JM1 
16 
17 
OSP AND  ENTERPRISE  RATING & 
UPG.RAJ)ING  E)(PE.RI- INTEGRATION 
· PIOJ-JAMPRO-JBDC  PSO  SERVICE 
I  ········  ... . . .  C:ONI.RAQ  . .  . .  . 
20091014  1,607,296 
20091231  4,050,363 
17,153,692 
810,766 
254,932 
811,203 
2004  9ACP JM1  18  PROG  ESTIMATE NO.3- DNAO'S lTR DD  20090228  4,794,827  1,095,224 
.  151f?QQ~  .............................. . 
2004  9ACPJM1  20  I 2AC AUDIT CONTRACT 2007  20071011  Ll,550  0 
RAP 
140,326 
10,724 
658,036 
39,177 
59,294 
346,308 
571,585 
116,579 
1,352,364 
3,239,160 
3,699,603 
21,550 
43 2004 
2004 
2004 
fiLE INDIVIDUAL COMMITMENT 
0  INSTITUTIONAL STRENGTHENING 
OFFICf:gFTf:ll: Q(II~Q .......  . .. 
PROJECT ANALYST/SERP TECHNICAL 
6C:C:Tc::T AI\IT 
0  TA FOR PREP.  OF JAMAICA 
0 
11 
0 
1 
.?ECTm 
FWC - EU  JAMAICA COUNTRY SUPPORT 
?QO!l/P. 
FRAMEWORK CONTRACT- PREP OF THE 
lOTH  EDF SECTORAL BUDGET SU 
NATJoNI'.cw.kfie~ittiMMISSION -
INST!Tlf!'IQN.~.t SIRENGHJENING 
T/A~.SEJf:.C: E['JGJN.EERING 
PRP II - JAMAICA SOC INVST FUND -
GRANT  (;Q['JT~.C:L 
AMOUNT 
ONGOING 
INDIV. 
COMMIT. 
194,783 
184,150 
PAYMENTS ON 
ONGOING 
INDIV. 
COMMIT. 
136,132 
112,826 
16,600 
1,487,107 
RAP 
65,368 
23,994 
44,453 
111,940 
12,376 
73,660 
62,425 
291,745 
84,174 
1,983,400 
485 
4,662,893 
44 RAP 
2000  06\>0~a).JiOVERTY REDUCTION 
2000  REDUCTION  15,800 
2000  ( EX 06 P040 C002 ) PART OF  PROGRAMME  20051231 
ESTIMATE JUL Y22 TO  DE 
0  0 
2000  5,839  9,961 
2007  0 
2007  0·  1,36S,914 
2007  0· 
I "  :;-~-=t~f~:  :  ~rf3llF-~~:l~~~:::  :  ··············2···50  ..  0···.··0···0·0····.·· 
...  .  .  . ...  liil!R.R,]gJ~t:JJ;iQEJII'iR.~tti\BIL[fA11QI'i  ..... i )i.  •  '  ' 
45 Annex 82 
YEAR of 
GLOB. 
Financial situation for Regional Projects as per closure of the financial year 2007 
ACCOUNTING 
NUMBER of 
.GLOBAL commit. 
0 
N° INDIV 
COMMIT. 
GLOBAL COMMITMENt 
TITLE INDIVIDUAL COMMITMENT 
GLOBAL 
COMMIT. 
AMOUNT 
ONGOING 
INDIV. 
COMMIT. 
PAYMENTS 
ON 
ONGOING 
INDIV. 
COMMIT. 
RAC 
RAP 
46 2002  9ACP RPR84  EX 06 P591 COOS)  FINAL EVALUATION OF CULP  20050131  8,883  0  8,883 
2002  9ACP RPR84  EX 06 P591  C006) FINAL AUDIT OF THE CULP  20050810  14,692  6,647  8,045 
47 :=  .. 
"  "'  "" 
"'  c  ,. 
" "  ,, 
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;'";>  -;:; 
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~"' Annex B4  Financial situation for Budget Lines as per closure of the financial year 2007 
2007 51 
2007 52 
51 2007 51  BAN 
2007 52  JM (Country Jamaica) 
ALL 
1,859,200 
2,400,000  0 
0 
52 2007 51  ONG-PVD & DDH 
2007 52  JM (Country Jamaica) 
ALL 
0  237,586 
237,586  100%  0  0  0  312,586 
0  0  0  0  0  32,000 
53 Annex BS  Sector concentration of 9
1
h EDF engagements 
STRATEGY FOR AFRICA  EUROPEAN CONSENSUS  SUB SECTOR AND PART SBS  in euro x 1000 
total cumulative 
commitments 31.12.07  i 
governance 
governance, human rights and 
support to economic and 
Human rights and governance  institutional reforms  economic and institutional reforms  3,360,000.00 
Non State Actors 
conflict prevention and fragile 
Peace and security  states  conflict prevention and fragile states 
European Partnership Agreements 
Economic growth, regional 
integration and trade  trade and regional integration  regional economic integration 
private sector development  17,500,000.00 
infrastructure, communication  infrastructure, communication and 
and transport  transport  12,701 ,494.00 
water and energy  water  3,030,000.00 
energy 
unspecified 
social cohesion and employment  social cohesion and employment  10,235,423.00 
54 environment and sustainable 
management of natural  environment and sustainable 
resources  management of natural resources 
rural development, territorial 
planning, agriculture and food  rural development and territorial 
investing in people  security  planning 
agriculture 
food security 
health 
human development  primary education 
education unspecified 
other  TCF  TCF  2,059,914.00 
1  ,201 ,500.00 
support to NAO  support to NAO 
unspecified  unspecified 
Budget Support  GBS  General Budget Support  2,500,000.00 
TOTAL  TOTAL  TOTAL  52,588,331.00 
largest sector + GBS  20,000,000.00 
Two largest sectors + GBS  32,701,494.00 
55 Three largest sectors + GBS  42,936,917.00 
percentage of 9th EDF 
expenditure covered by largest 
sectors of concentration plus 
Level of sector concentration  GBS 
Four largest sectors + GBS  46,296,917.00 
Five largest sectors + GBS  49,326,917.00 
nr of sectors+ GBS to reach 85% of NIP  4 
sectors (NSA and GBS excluded)  6 
56 Annex Cl  Indicative timetable for disbursements of 9th EDF and any previous EDFs 
1997  I  7ACPJM42 
1997  I  7ACPJM42 
8ACPJM1  10,000,000 
8ACPJM1  5,605,107 
0  0  0 
57 2000  7ACP JM55  1  PROGRAMME ESTIMATE MAR 1, 2004  168,693 
2000  7ACP JM55  2  58,875 
58 TITLE INDIVIDUAL COMMITMENT  1''  I  2".  I  1''  I  2". 
SEMESTER  SEMESTER  SEMESTER  SEMESTER 
0 
2000  0 
2000 
'  -:,  - 0 
PRUl;.KAMMt: Ill  (SERP III)  ',,  ':'  1:: ' 
2002  8ACP JM26  6  PROGRAMME ESTIMATE NO.  2 MAY 1,  81,686  0 
2005 TO JANUARY 31  2006 
2002  8ACP JM26  8  PROGRAMME ESTIMATE MARCH  1,  2,185,244  0 
2002  I  8ACP JM26  I  12 
1  t-'rlvl  t-'I:KrVKIYJJ-\1'11\.....t:  JVIAI\IA~t:lvlt:l\11  160,500  0 
PORT 
2002  8ACP JM26  13  I PREP STUDY F/GENERAL BUDG  84.704  I  50.076  I  0 
2003  ... I  9ACf',JM3 
I',  , 
0 
2003  9ACP JM3  9  I ASSJSIANT.  I  I  I  I  I  I 
59 13  927,345  0 
2004  9ACP JM1  16  1,607,296  300,000  250,000  250,000  250,000 
2004  9ACP JM1  17  4,050,363  354,840  354,840  354,840  354,840 
600,000  0  0 
2004 
2004 
2006 
2006  1 
60 """""'"  ........  1''  2··  I  1''  I  2··  TITLE INDIVIDUAL COMMITMENT  INDIV.  SEMESTER  SEMESTER  SEMESTER  SEMESTER 
COMMIT. 
2007  I  9 ACP JM  10  I  I Construction  of the  Lucea  Family  Court 
House - Works Contract  500,000  1oo,ooo I  2oo,ooo I  200,000 
2007  I  9 ACP JM  10  I  I Construction  of the  Lucea  Family  Court I 
House - Service Contract  5o,ooo I  I  1o,ooo I  3o,ooo I  10,000 
2007 
9ACP JM17 
61 AnnexDl  Questions on the EU Aid Effectiveness targets-Jamaica 
EU Target 1: Channel 50% of government-to-government assistance through country 
systems, including by increasing the percentage of our assistance provided through 
budget supJ  art or SWAP arrangements. 
OECD ref:  (i) How much ODA did you disburse at country-level for  JM: 
Qd2  the government sector in  FY 2007 (EUR)?
7  27,492,498.55 
Qd5  (ii) How much ODA disbursed for the government sector in  JM:  4,400,000 
FY 2007 used national budget execution procedures 
(EUR)? 
Qd6  (iii) How much ODA disbursed for the government sector  0 
in FY 2007 used national financial reporting procedures 
(EUR)? 
Qd7  (iv) How much ODA disbursed for the government sector  0 
in FY 2007 used national auditing procedures (EUR)? 
Qd9  (v) How much ODA disbursed for the government sector  0 
in  FY 2007 used national procurement procedures (EUR)? 
Definition of the indicator: [(Qd5+Qd6+Qd7+Qd9)/4] I Qd2  % 
Are there any significant initiatives to promote the use of country systems in your 
country? If  so, please provide a short description. If  not, highlight key constraints (use 
additional page if needed) 
Jamaica:  Regular interaction takes  place  at the sectoral  level  through the coordination 
mechanism  provided  under  the  government  development  strategy,  the  Medium  Term 
Socio-economic  Framework  (MTF).  The  EC  delegation  is  involved  in  the  IDP  working 
groups  and  the  MTF  thematic  working  groups  (TWGs)  for  security  and  justice 
(governance), and macro-economic reform. The PEFA study funded by the EC provided a 
forum around which donors and government could meet to discuss the PFM  diagnostic. 
In terms of efforts to channel  EU  assistance through the national budget the EU  is  thus 
currently channelling over 50% of its assistance where it concerns the A and  B envelopes 
(EUR 85 million since 2000 through direct budgetary support). 
In the forthcoming  NIP  under the  lO'h  EDF  it is  envisaged  that 85% of the NIP  will  be 
channelled  as  budgetary support.  In addition,  over 90% of the  total  funds  under the 
sugar accompanying measures will be channelled as budget support. 
7  In  practise  this  will  cover all  disbursements  to  the  govenunent  sector for  which  the  Delegation  is  the  sub-delegated 
authorising officer. 
62 EU target 2: Provide all capacity building assistance through coordinated programmes 
with an increasing use of multi-donor arrangements
8 
OECD ref:  How much technical cooperation did you provide in  FY  JM:  3,800,801 
Qd3  2007 {Total TC in  EUR)? 
Qd4  How much technical cooperation did you provide through  0 
co-ordinated programmes in support of capacity 
development in FY 2007 (EUR)? (Please use definitions 
given in OECD guidance) 
Definition of the indicator:  Qd4 f Qd3  % 
Are there any significant initiatives to promote the use of coordinated programmes for 
technical cooperation in your country? If  so, please provide a short description. If  not, 
highlight key constraints. 
JAMAICA 
Whereas EC has not yet co-financed any such initiatives (lack of flexibility due to pre-
commitment of resources in nearly all areas), the Delegation takes part in these initiatives 
with other donors. An example is the support to the monitoring framework for the 
national development policy, the Medium Term Social and Economic Framework {MTF) 
(financed by DFID on behalf of all IDPs). 
The forthcoming budget support programmes under to be implemented under the  lO'h 
EDF will allow government to channel  resources into an integrated logframe based on the 
national development strategy and relevant sector policies. 
8 Despite the different wording the target is interpreted to correspond to Paris Declaration indicator 4. Please pay particular 
attention to the definition for the question Qd4. 
63 EU target 3: Avoid establishment of new project implementation units (PIUs). 
OECD ref:  How many parallel project implementation units were  JM:2 
QdlO  funded by EC in FY 2007? 
How many integrated project implementation units were  JM:O 
funded by EC in FY 2007? 
How many new parallel project implementation units were  JM:l 
started with EC support in  FY 2007? 
How many new integrated project implementation units  0 
were started with EC support in FY 2007? 
Definition of the indicator: Were new parallel PIUs started with the  yes 
support of the EC? 
Are there any significant initiatives to decrease the number of parallel PIUs in your 
country? If  so. please provide a short description. If  not  hiqhliqht key constraints. 
•  This objective has been taken seriously in the programming for the CSP and  sugar 
accompanying  measures  for Jamaica.  Establishment  of integrated  PMUs  (within 
Ministries and steered by Ministries) is considered a more sustainable solution. 
•  In 2007 the sugar programme in Jamaica has a new PMU funded by the EC. 
64 EU target 4: Reduce the number of uncoordinated missions by 50%. 
OECD ref:  How many missions to the field were undertaken in FY  10 
Qd15  2007?
9 
Qd16  How many of these were coordinated?  1 
Please provide a breakdown of missions the Commission and its services have undertaken 
to your country in FY 2007 in the table below: 
Missions by:  Coordinated  Uncoordinated 
Members of Commission 
AIDCO  1 
DEV  1  1 
RELEX  1 
TRADE  2 
ECHO  1 
FISH 
OTHER DGs 
ROM  missions 
other consultants contracted by EC  4 
Total  1  9 
Definition of the indicator:  % 
(Qd15 - Qd16). 
This will become the baseline for subsequent reduction by 50% 
Are there any significant initiatives to decrease the number of uncoordinated missions in 
your country? If  so,  please provide a short description. If  not, hiqhliqht key constraints. 
•  Regarding  ongoing  projects/programmes  (implementation),  regular  missions  are 
separate  because they concern  technical  exchanges on  the ongoing  cooperation. 
However, on  strategic issues (programming, monitoring, etc.) missions have been 
coordinated between DG  DEV and AIDCO. 
•  In  sugar  discussions,  DFID  has  been  involved  in  discussions  with  GoJ  for the 
accompanying measures. 
•  For  the  Public  Expenditure  and  Financial  Accountability  (PEFA)  Study  extensive 
consultation  has  been  sought with all  IDPs and  the IDB and  the World  Bank in 
particular. 
9 This question applies to the missions from the HQ 
65 AnnexD2  Donor Matrices - financial support and donor roles 
urrent donor presence in sectors  in Jamaica as  per April2008 
1 million USD 
agri  debt relief/  economic  education  environment  health  IT  mining/ 
budget  development  energy 
support 
·.c  59. 
'xcl EIB)  22  36 
:e12ium 
pain 
:zech Republic 
IFID  10 
IS AID  6.3  10  1.7  26.5 
:IDA  10 
APAN 
:RAZIL 
:HINA 
'IDIA 
'ENEZUELA 
INDP  1.96  1.4 
INICEF  0.6  0.6 
VB  13.2  10.6 
:DB  30  39.3  0.1 
OB  23  2.7  29.1  9 
1.5 
lthers  3  0.1  0.2 
90. 
'otal br sector  05  46  32.7  92.2  13.86  37.9  9  1.4 
see details in table B 
other 
3.32 
21.6 
41.7 
0.2 
66.8 
poverty 
reduction 
12.12 
84.3 
96.42 
private  public sector  roads  sanitation  security  disaster  trade  Total by 
sector  modernization  consttuction  and  and  prevention  donor 
development  maintenance  water  justice  and 
and  rehabilitation 
rehabilitation 
24  113.15  5.56  253.37 
0 
0 
0 
5  7  22 
0 
0.35  6.9  2.2  53.95 
2.3  3.3  26.7  4.7  68.6 
64  64 
0 
11.4  53.1 
0 
0 
0 
0.03  0.1  3.49 
0.6  2 
10  118.1 
1.7  62.6  8.1  20.5  162.3 
0.4  0.8  78  64.8  14  0.1  221.9 
0.1  1.93 
26.7  10.93  280.45  154.21  33.2  30.6  2.3  1024.7 
66 2008 
in Jamaica  2008 
Special Programme  I Ministry of  & Lands {MOA<I<LJ 
Ministry of Agriculture & Lands {MOA<I<LJ  2008 
Assistance to improve Local Agricultural Emergency Preparedness  I Ministrv of Aariculture & Lands rMoA&Ll  I  I  I  I  2008 
in Caribbean Countries Highly prone to Hurricane Related Disasters 
and Community Tourism (REACT)  I Ministry of Agriculture and Lands and Ministry 
of Tourism, Entertainment and Culture 
Farmers Access to  Markets (JA  Foods & other CBOs 
67 lEBT RELIEF  Commonwealth Debt Initiative (CD!)  Ministry of Finance & Planning  10  Annual 
BUDGETARY  review 
;UPPORT  DFID 
lEBT RELIEF  Ministry of Finance and Planning, Ministry of 
BUDGETARY  National Security, Ministry of Justice and 
;UPPORT  EU  Support to the Economic Reform Proaramme (SERPl III (€30M)  Plannina Institute of Jamaica  36  31-Dec-08 
iUBTOTAL  0  46  0 
:conomic 
levelopment  CDB  Fiscal Sector Reform  Ministry of Finance and  Planning/Fiscal Services  30.0  31-Mar-07 
:conomic  Ia  DB  7-Jan-
levelopment  Implementation of Oualitv Safetv Systems  Bureau of Standards  0.8  0.6  2008 
:conomic  Ia  DB  17-Sep-
levelopment  Strengthenina of Fair Trading Commission  Fair Trading Commission  0.3  0.1  2008 
:conomic  Ia  DB  31-Dec-
levelopment  Financial Sector Strengtheninq  Financial Services Commission  0.7  0.2  2007 
:conomic  Ia  DB  14-Apr-
levelopment  Support for Poverty Monitoring and  Social  Policy Analysis  Planning Institute of Jamaica  0.2  0.1  2008 
:conomic  IaDB  29-Dec-
levelopment  Household Expenditure Survey  Statistical Institute of Jamaica  0.7  0.5  2007 
iUBTOTAL  30.0  2.7  1.5 
'DUCAT! ON  CDB  Enhancement of Basic Schools  Ministrv of Education and Culture  13.4  02-Apr-08 
'DUCATION  CDB  Upgrading and Expansion of the Universitv of Technoloay (UTECH)  UTECH  25.9  28-Nov-12 
'DUCAT! ON  Ia  DB 
22-Sep-
Absenteeism in Jamaica's Primary Schools  Ministry of Education and Culture  0.1  0.0  2007 
:DUCAT! ON  Ia  DB 
22-Dec-
Primarv Education  Ministry of Education and Youth  29.0  4.0  2008 
Literacy Programme for Youth at Risk and Their Parents  PACT  2008 
:DUCAT! ON  OAS 
'DUCAT! ON 
Ministry of Education & Youth, Early Childhood 
UNICEF  Quality Education and Early Childhood Development  Commission  Ministry of Health & NGOs  0.6  2011 
Expanding Education Horizons  Peoples Action for Community Transformation  Dec-09 
'DUCATION  USAID  (PACT)  10  0 
:DUCATION  WB  Reform of Secondary Education II  Ministry of Education and Youth  12.6  01-Dec-08 
'DUCAT!  ON 
WB  Jamaica Early Childhood Development  - project preparation  Ministry of Education and Youth  0.599  01-Aua-08 
iUBTOTAL  81.5  10.7  4.0 
:mergency  CDB  Hurricane Dean  Recovery  NWA  20.5  Dec-10 
68 Office of Disaster Preparedness and Emergency 
:meraencv  UNDP  DRR Disaster Risk Reduction  Manaaement  0.01  2006-2007 
'meraencv  UNDP  UWI - Disaster Risk Reduction  UWI  0.1  2006-2007 
:meraencv  WB  Emeraencv Recoverv and Disater Manaaement  Jamaica Social Investment Fund  10  28-Feb-11 
iUBTOTAL  30.5  0.1  0.0 
'NVIRONMENT  CDB  Institutional Strengthening of NEPA  NEPA  0.1  Sep-08 
'NVIRONMENT  Environmental Action Programme (ENACT) - CDN$15.0  CIDA  10.0  Oct-08 
CIDA 
International Centre for Environment & Nuclear 
'NVIRONMENT  IAEA  Conversion of SLOWPOKE - H  EU - Core to LEU  Science (ICENS)  - UWI  0.1  2007-08 
'NVIRONMENT  Developing Sustainable Land  Management to address Land 
UNDP  Degradation in Jamaica  Forestry Department  0.01  2005-2007 
Jamaica: Second National Communication to the United Nations  Meteorological Service, Ministry of Local  2005-
'NVIRONMENT  UNDP  Framework Convention on Climate Chanae  Government & Environment  0.2  2008 
Piloting Natural Resource Valuation within Environmental Impact  2006-
'NVIRONMENT  UNDP  Assessments  NEPA  0.0  2007 
:NVIRONMENT  UNDP  Retrofit and Replacement proqramme for End-users  NEPA  0.1  2003-2007 
:NVIRONMENT  United Nations office of Project Services 
UNDP  Integrated Water shed and Coastal Area  Manaqement  (UNOPS). NEPA  1.6  2006-2010 
'NVIRONMENT  USAID  Protected Area and  Rural  Enterprise (PARE)  USAID &CBOs  1.7  0.5  Sep-09 
iUBTOTAL  0.0  13.8  0.5 
Speech Therapist  Jamaica Association on Mental Retardation 
iEALTH  CFTC 
Occupational Therapist for Mica care Centre  Mica College 
iEALTH  CFTC 
Application of Nuclear Techniques to Food Safety and Health in 
iEALTH  IAEA  Jamaica  ICENS 
Non-Exercise Activity Thermo-genesis and Weight gain in Urban  Research Institute (TMRI) - University Hospital 
iEALTH  IAEA  and  Rural Adults in Jamaica  of the West Indies  0.2  2007-08 
Ministry of Health, Ministry of Education & 
iEALTH  UNICEF  Children & HIV  Youth  NGOs  0.6  2011 
iEALTH  USAID  Global Deaf Connection  Jamaica Association for the Deaf  0.2  0.4  Dec-08 
iEALTH  Sept. 30, 
USA![)  JA-STYLE  Ministry of Health  4.8  1.8  08 
69 
"  p JA-STYLE (HIV/AIDS Prevention & Control Projects)  Ministry of Health & CBOs  30-Sep-09 
iEALTH  USAID  21.5  6.2 
iEALTH  WB  HIV/AIDS Manaoement Prevention and Control  Ministry of Health  10.6  01-Mar-08 
iUBTOTAL  10.6  27.29  8.4 
IaDB  25-Jun-
T  Information and Communications Technology  Ministry of Commerce  Science and Technology  8.5  3.5  2009 
IaDB  16-Dec-
T  Strengthening Competition in Telecommunications  Office of Utilities Regulations  0.5  0.4  2009 
Ministry of  Housing, Transport Water and 
T  India  IT Centre  Works 
iUBTOTAL  8.5  0.5  3.9 
~INING/ENER  Czech  Exploitation and Processing of Industrial Mineral in Jamaica and  Mines and Geology Division of the Ministry of  2000-
;y  Republic  selected CARICOM Countries  Agriculture and Lands.  2010 
~INING/ENER 
;y  UNDP  Enerqy Efficiency in Hospitals and Schools  PO  1.4  2005-2007 
~INING/ENER  Petroleum Corporation of Jamaica (Joint Venture with Petroleos of 
;y  Venezuela  Venezuela)  PO 
iUBTOTAL  0  1.4  0 
lther  China  Montego Bay Convention Centre  Urban Development Corporation  33.3  8.4  2007-2008 
Canada Fund for Local Initiatives- C$120,000  per annum  CIDA  0.2  On-going 
>ther  CIDA 
>ther  CIDA  Canadian Co-operation Fund (CCF) - C$18.2  CIDA  18.2  2002-2012 
Democracy and Governance Fund - C$4.8  3.2  2002-
lther  CIDA  2011 
>ther  EU  Technical Cooperation Facility- €1  369 914  Planning Institute of Jamaica  1.92  31-Dec-12 
Institutional Strengthening of the Planning Institute of Jamaica -
lther  EU  €1.0 million  Planning Institute of Jamaica  1.4  31-Dec-12 
San Jose 
>ther  Accord  Montego Bay Sports Complex -Phase III  Urban Development Corporation 
San Jose 
lther  Accord  Port Maria Civic Centre - Phase II  Urban Development Corporation 
lther  UNICEF  Advocacy, Public Policy and  Partnerships  PIOJ  UWI & CDA  0.2  2011 
iUBTOTAL  33.3  33.49  0 
'OVERlY 
lEDUCTION 
COMMUNITY 
lEVELOPMENT  EU  Poverty Reduction Programme II (€10.1M)  Jamaica Social Investment Fund  12.12  31-Dec-13 
70 'OVERTY  Downtown Kingston Inner-city Computer Centre and Community  Liberty Hall - Institute of Jamaica  2008 
lEDUCTION  Outreach 
COMMUNITY 
lEVELOPMENT  OAS 
'OVERTY  Reduction of the Incidence of Rural Poverty through interventions  2008 
lEDUCTION  in Multigrade Schools 
COMMUNITY 
>EVELOPMENT  OAS 
'OVERTY 
lEDUCTION 
COMMUNITY  San Jose  Line of 
lEVELOPM ENT  Accord  Housina Develooments (affordable housina solutions)  Jamaica Mortgage Bank  Credit 
'OVERTY 
lEDUCTION 
COMMUNITY 
>EVELOPMENT  WB  National Community Development  Jamaica Social Investment Fund  15  31-Mar-08 
'OVERTY 
lEDUCTION 
COMMUNITY 
>EVELOPMENT  WB  Inner Citv Basic Services for the Poor  Jamaica Social Investment Fund  29.3  31-Dec-11 
'OVERTY 
lEDUCTION 
COMMUNITY  Social Safety Net - Programme of Advancement Through Health 
lEVELOPMENT  WB  and Education (PATH)  Ministry of Labour and Social Securitv  40  01-Seo-08 
iUBTOTAL  84.3  12.12  0 
'RIVATE  Credit For Micro And Small Enterprises Project (CMSE) -CDN$3.5  Micro Enterprise Financing and  Bank of Nova  2.3  2001-
;ECTOR  Scotia Jamaica Limited  2008 
lEVELOPMENT  CIDA 
'RIVATE 
;ECTOR 
lEVELOPMENT  EU  Private Sector Develooment Proaramme (€20Ml  Jamaica Trade and Invest (formerly JAM PRO)  24  31-Dec-08 
'RIVATE 
;ECTOR  IaDB  9-Nov-
lEVELOPMENT  Productive Intearation of Micro-enterorises in Jamaica  Jamaica  Business Development Centre  0.4  0.3  2007 
'RIVATE 
;ECTOR 
lEVELOPM ENT  India  Jamaica Business Develooment Centre (JBDCl  JBDC 
iUBTOTAL  0.0  26.8  0.3 
'UBLIC 
;ECTOR 
~ODERNIZATI  CDB  Development Planninq Framework for Jamaica  Plannina Institute of Jamaica  1.2  0.5  31-May-08 
71 
:,)  ·~ lN 
'UBLIC  Local Government Adviser - Caribbean Forum for Local  Ministry of Local Government & Environment 
;ECTOR  Government Ministers 
mDERNIZATI 
lN  CFTC 
'UBLIC  Supporting Local Govt. Reform - C$4.65  Ministry of Local Government & Environment  3.1  2004-
;ECTOR  2007 
~ODERNIZATI 
lN  CIDA 
'UBLIC  Public Sector Modernisation II - C$0.3  Office of the Prime Minister  0.2  2003-
;ECTOR  2008 
~ODERNIZATI 
lN  CIDA 
'UBLIC  Public Sector Modernization II  Office of the Prime Minister  5  2003-2008 
;ECTOR 
~ODERNIZATI 
)N  DFID 
'UBLIC 
;ECTOR 
Ia  DB 
~ODERNIZATI  16-Dec-
lN  Strengthen Government Caoacitv to Manaoe for Results  Office of the Cabinet  0.5  0.1  2007 
'UBLIC 
;ECTOR 
IaDB 
~ODERNIZATI  6-Nov-
lN  Modernisation of the Statistical Institute of Jamaica  Statistical Institute of Jamaica  0.4  0.1  2008 
'UBLIC 
;ECTOR 
~ODERNIZATI  National Commission on Science and 
lN  IAEA  Human Resources Develooment and Nuclear Technoloav Suooort  Technoloav  0.1  2008 
'UBLIC 
;ECTOR 
~ODERNIZATI  Legislative Framework- Ministry of Local Government & 
lN  UNDP  Environment (MLG&El  MLG&E  0.03  2006-2007 
mBTOTAL  1.2  9.7  0.2 
tOADS 
:ONSTRUCTIO 
J, 
~AINTENANCE 
\ND 
tEHABILITATI  Northern Coastal Highway Improvement (SEG II) - Section I  of  Ministry of Transport, Housing, Water and 
lN  CDB  Segment II  ----- ------ Works 
--- 54.0  Dec-09 
72 "  COB  Washington Boulevard Improvement  NWA  8.6  Dec-10 
Regional Infrastructure Fund - C$ 40.0  CIDA  26.7  2002-
"  CIDA  2008 
" 
EU  Suooort to the Road Sector Programme- €12.25 million  Ministry of  Transport and Works  17.15  31-Dec-12 
Ministry of  Transport, Housing, Water and 
n  EU  Northern Coastal Hiqhwav Imorovement Seoment III (€80Ml  Works  96  04-Jun-08 
Ia  DB  Ministry of  Transport, Housing, Water and  22-Mar-
"  National Road Services Imorovement  Works  18.5  10.5  2009 
Ia  DB  Ministry of  Transport, Housing, Water and  31-Dec-
n  Northern Coastal Highway Improvement  Works  59.5  25.5  2008 
2007-
"  Venezuela  Hiohwav 2000 (Refinancing of Soanish Town to Ocho Rios leal  NROCC  2010 
;uBTOTAL  140.6  139.8  36.0 
iECURITY AND  Justice Undertakings for Social Transformation (JUST) - C$7.0  Ministry of National Security  4.7  2007-
USTICE  CIDA  2012 
iECURITY AND  Jamaica Constabulary Force (JFC)  Reform Programme  Ministry of National Security  5  2005-2008 
USTICE  DFID 
iECURITY AND  Community Security Initiative  Ministry of National Security  2  2005-2008 
USTICE  DFID 
iECURITY AND 
Ia  DB  9-Nov-
USTICE  Trafficking in  Persons  Ministrv of National Justice  0.1  0.0  2007 
iECURITY AND 
Ia  DB  20-Sep-
USTICE  Citizens Security and Justice  Ministry of National Security  13.9  4.0  2008 
iECURITY AND  Ministry of Justice, Child Development Agency 
USTICE  UNICEF  Child Protection  (COAl.  MOH  ODP & NGOs  0.6  2011 
iECURITY AND  Community Empowerment and Transformation (COMET)  Jamaica Constabulary Force/Ministry of National  Sep-09 
USTICE  USAID  Security  6.9  0 
;uBTOTAL  13.9  19.3  4.0 
Trade Economist  Ministry of Foreign Affairs and  Foreign Trade 
·rade  CFTC 
Ia DB  15-Sep-
·rade 
- _  Knowledge of the Free Trade Area of the Americas (FTAA)  Ministry of Foreign Affairs and  Foreign Trade  0.1  0.0  2007 
73 Competitive Markets Investment & Trade (COMMIT)  Jamaica Exporters Association  Nov-08 
·rade  USAID  2.2  1.3 
;UBTOTAL  0  2.289  1.32 
\later and  Ministry of  Housing, Transport Water and 
;anitation  Belaium  Assistance to the Ministrv of  Housino.  Transport Water and Works  Works  Oct-08 
\later and 
ianitation  CDB  National Irriaation Development  National Irriaation Commission  8.1  Mar-08 
\later and  China  NWC's Water System Rehabilitation and Extension Project  National Water Commission  11.4  2005-2008 
ianitation 
\later and  Rehabilitation of the Negril & Ocho Rios Wastewater Treatment 
ianitation  EU  Plants - €3.03 M  National Water Commission  4.24  31-Dec-12 
\later and  Institutional Strengthening of the National Water Commission 
ianitation  EU  (€L1Ml  National Water Commission  1.32  30-Jun-08 
\later and  IaDB 
8-Mar-
;anitation  Rural Water Proaramme  Ministrv Transport  Housina  Water and Works  8.0  2.5  2008 
\later and  IaDB 
27-Nov-
;anitation  National Irrigation DeveloPment  National Irriaation Commission  16.8  4.2  2011 
\later and  IaDB 
21-Jun-
ianitation  Kingston Water and Sanitation  National Water Commission  40.0  14.7  2012 
\later and  IaDB 
30-Sep-
ianitation  Water Resources Master Plan  Water Resources Authoritv  0.1  0.0  2007 
\later and 
ianitation  India  Assistance to NWC  NWC  2007-2008 
\later and  Japan  KMA Water Supply  NWC  64  2010 
ianitation 
\later and  Japan  Capacity Building for Water Maintenance  2011 
ianitation 
REACT - Public Awareness Activity for Source Water Protection for  NWC  30-Sep-09 
\later and  JBIC-assisted Spanish Town Water Treatment Plant 
;anitation  USAID  0.35 
;UBTOTAL  148.3  6.055  __  21.4~ 
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